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0. EXECUTIVE SUMMARY 

In 2023, the Asian Infrastructure Investment Bank (“AIIB”) and the Asian Development Bank (“ADB”) 

provided an investment loan to China Education Group (“CEG”) for the construction project of the Huang-

Bohai Campus of Yantai Institute of Science and Technology (“Yantai IST”), which is affiliated to CEG. CEG 

intends to invest 4 billion yuan in the construction of the “Yantai Institute of Science and Technology Huang-

Bohai Campus Construction Project” (“the Project”) in the Huang-Bohai Sea New Area of Yantai City, 

Shandong Province. The Project, as the new campus of Yantai Institute of Science and Technology, is 

expected to accommodate 20,000 students and teachers upon completion. 

The Project covers a total area of 708.89 mu (equivalent to approximately 472,593.3 square meters), and 

the construction of the Project will be completed in two phases and all the project land will be acquired in 

two phases, so the land acquisition and compensation and resettlement work will be carried out in phases. 

Phase I of the project covers an area of 338.7 mu, and the land acquisition has been completed, Yantai 

IST has obtained the land use certificate in early July 2023; Phase II of the project covers an area of 370.19 

mu, and at the time of the site investigation, land acquisition and resettlement of the project at the site was 

implemented by the local government, while the land acquisition work was in progress. The second phase 

of the project construction is expected to start in October 2024 and be completed in September 2026. 

In accordance with the AIIB Environmental and Social Standards, ADB Safeguard Policies, and the 

requirements of CEG's existing environmental and social management system, Stantec Environmental 

Engineering (Shanghai) Co. Ltd. (hereafter as Stantec) was assigned to prepare this resettlement plan. 

From 15 -19 April 2024, Stantec conducted a socio-economic baseline survey in the project affected area, 

and carried out extensive public consultation with the affected people, reviewed the relevant laws and 

regulations in China, the local laws and regulations of Shandong Province, Yantai Municipality, and the 

Huang-Bohai New District, interviewed the relevant governmental departments, and then completed the 

draft resettlement plan of the project in May, 2024.  

The purpose of the Resettlement Plan is to develop an action plan for resettlement and livelihood restoration 

for the project affected people (PAP) to ensure that they will benefit from the project and that their standard 

of living will be improved, or at least restored after the project is completed. Document review and site visit 

with necessary public consultation are main methodology applied for compiling this resettlement plan.   

The resettlement plan of this project is made based on the resettlement impact of the project, which affects 

50 households with 95 persons, including the impact of land acquisition on 49 households and 90 persons 

and the impact of physical displacement on one household and five persons in the Phase I land acquisition 

and affects a total of 165 households and 531 persons, including the impact of land acquisition on 35 

households and 147 persons and the impact of physical displacement on 130 households and 384 persons 

in the Phase II land acquisition; the impact of the ground attachments mainly includes wheat, grapes, apples 

and other crops. The impact of this project involves the impact of land acquisition and physical displacement 

on 1 vulnerable household and does not involve the impact of ethnic minorities. The scope of impact of land 

acquisition involves the land of 1 state-owned enterprise and does not involve the impact of other stores 

and individual households. Specific impacts and compensation programs are shown in the main text of this 

resettlement plan with an estimated resettlement budget of 107.496 million yuan, covering the cost of 

permanent land acquisition compensation, ground attachment compensation and physical displacement.  
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Except for compensation and livelihood restoration programs, the plan include mitigation measures can be 

taken in the future, such as building an effective community grievance mechanism and communication 

mechanism, making a better resettlement plan benefit the affected people based on a more accurate 

information gathering etc. 

As for the implementation of the plan, the Natural Resources and Planning Bureau of Yantai Economic and 

Technological Development Area and Chaoshui Township Government should implement the plan as main 

implementing organizations of the resettlement activities. Yanta IST would actively work with the 

government authorities and take a coordinating role in the process. Furthermore, Yantai IST should monitor 

the resettlement progress and report to CEG on a regular basis. Meanwhile, Yantai IST would submit a 

semi-annual monitoring report covering the implementation of resettlement plan and resettlement 

completion report to ADB and AIIB.   
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1. INTRODUCTION 

1.1 BACKGROUND INTRODUCTION 

With the deepening of the reform of the higher education system, the management system of higher 

education in China has undergone great changes. Local colleges and universities have a more important 

role in national education, science and technology and economic and social development. With the rapid 

economic development of Yantai Huang-Bohai New District, the demand for talents is growing. Construction 

of colleges and universities, training talents has become an important driver for local social development 

and regional construction. Similarly, Yantai Institute of Science and Technology (Yantai IST) plans to 

become an innovative university with localization through the construction project of Huang-Bohai Campus, 

so as to enhance the school's educational philosophy and quality of education, in order to cultivate more 

applied and high-quality talents, and better contribute to the development of the society. Therefore, the 

construction of the Huang-Bohai Campus is of great significance to the training of local talents and 

economic development. 

Yantai IST is a full-time general undergraduate college with engineering, management and art as the main 

subjects and coordinated development of multiple disciplines, which has the qualification of issuing state-

recognized undergraduate and college diplomas and has the right to confer bachelor's degree. The school 

is formerly known as Jinan University Quancheng College, which was founded in the academic year of 

2015. In 2019, it joined the CEG Group, and in 2021, it was renamed Yantai College of Science and 

Technology. 

In 2023, China Education Group intends to invest 4 billion yuan in the construction of Yantai Science and 

Technology Huang-Bohai Campus within the Huang-Bohai New Area, Yantai City, Shandong Province, 

which is the construction of a conventional campus. 

This project will occupy a total of 708.89 mu (equivalent to approximately 472,593.3 square meters) of land 

and is expected to accommodate 20,000 students and faculty. The land for this project is planned to be 

acquired in two phases, of which: 

- Phase I land acquisition (338.7 mu) was fully completed, and project construction started in August 

2023, and it is expected that Phase I construction will be completed in June 2024 and put into 

operation; 

- Phase II land acquisition (370.19 mu), which was carried out together with the relocation of the 

entire village where the land is located. 

According to AIIB's performance standards (ESS 2), ADB's safeguard policy requirements, and the 

requirements of CEC's existing environmental and social management system, it is necessary to prepare 

a Resettlement Plan (RP) for the project. Stantec Environmental Engineering (Shanghai) Co. Ltd. (Stantec) 

was commissioned by Yantai IST to carry out the land acquisition impact survey of the project and prepare 

this RP. 
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1.2 GOAL 

This RP addresses the impacts within the land acquisition area of the Project. In accordance with the AIIB 

Environmental and Social Standards, the ADB Involuntary Resettlement Safeguard Policy, and the 

requirements of the current Environmental and Social Management System of CEG, the impacts arising 

from the land acquisition and physical displacement of the Project have been assessed, and relevant 

mitigation measures have been formulated to ensure that the affected people can be compensated for their 

property losses accordingly, their livelihoods will be restored, and the relevant vulnerable groups involved 

will be safeguarded so that they can benefit from the project. 

 

1.3 METHODS 

Stantec prepared this RP through the following methodology: 

- Document review in accordance with AIIB Performance Standard 2 (ESS 2) and relevant 

requirements of ADB's Involuntary Resettlement Policy, and review of applicable national-level 

laws and regulations in China, local regulations in Shandong Province, Yantai City, and Yantai 

Huang-Bohai New Area, land acquisition compensation standards, land acquisition impacts, and 

other relevant records; 

- Site visits and the following activities: 

▪ Interviews with project management personnel, including the head of the project construction 

department of the Yantai Huang-Bohai Campus; 

▪ Interviews with relevant government authorities, including the Natural Resources and Planning 

Bureau of Yantai Economic and Technological Development Area (hereinafter referred to as 

the “YEDA NRPB”), the Chaoshui Township Government, and the Chaoshui Township Human 

Resources and Social Security Department, to learn about the history of the project site, the 

land acquisition and compensation policy, and social security resettlement programs; 

▪ Interviews with the affected community committee of Xuli Village, Chaoshui Town, as well as 

the villagers affected by resettlement, in order to understand the resettlement impacts, the 

socio-economic background of the project area, the attitudes of the affected people towards 

the project and their opinions and suggestions, and to identify relevant concerns. 

 

1.4 REPORT FRAMEWORK 

The remaining chapters of this Resettlement Plan include:  

- Chapter 2: Project Description; 

- Chapter 3: Review of Phase I  Resettlement; 

- Chapter 4: Project Impacts of Phase II Resettlement; 

- Chapter 5: Socio-economic background; 

- Chapter 6: Applicable Legal and Policy Framework; 
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- Chapter 7: Compensation Program and Livelihood Restoration Plan; 

- Chapter 8: Resettlement Implementing Agencies and Implementation Schedule; 

- Chapter 9: Stakeholder Engagement; 

- Chapter 10: Grievance Redress Procedures; 

- Chapter 11: Resettlement Budget and Payments; 

- Chapter 12: Monitoring and Evaluation; 

- Chapter 13: Entitlement Matrix. 

 

1.5 LIMITATIONS 

As the local government was carrying out the relocation of the whole village during this survey, the local 

government and village committee did not support a large-scale household survey carried out by Stantec 

as they concerned it might affect the government's work plan and increase the challenges of their 

resettlement work. At the same time, this site survey was conducted during the busy season in the area, 

and most of the villagers were out for work, so the number of affected households that could be interviewed 

was limited. The field survey encountered many challenges, and through repeated communication and 

negotiation, the survey team was able to conduct household surveys with some of the affected households 

onsite. 
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2. PROJECT DESCRIPTION 

2.1 PROJECT INFORMATION 

This project is located in the area east of Beijing North Road, south of Zhiying Road, west of Qiangwei 

Road and north of Jinhuai Road in Yantai Huang-Bohai New Area, Yantai City, Shandong Province. The 

total land area of the project is about 472,593.3 square meters (about 708.89 mu), of which the land area 

of the second phase of the project is 370.19 mu, and the location of this project is shown in Figure 2 1. 

Figure 2-1Location of the Site of the Yantai IST Huang-Bohai Campus 

 
Source：Google Earth. 

 

2.2 PROJECT CONTENT 

CEG intends to invest 4 billion RMB to build the Huang-Bohai Campus Construction Project of Yantai 

Institute of Science and Technology in Huang-Bohai New Area of Yantai City, with the project occupying 

an area of 708.89 mu (about 472,593.3 square meters). The project is divided into two phases for 

construction, and the construction contents of the two phases include: 
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- Phase I: J1-J5 teaching buildings, wind and rain playgrounds, cultural center, 1#2# bleachers, 1# 

corridor, S1-S2 student dormitories and canteens, 1# ancillary housing, S3-S10 student 

dormitories, 1#2# international exchange centers, 1#2#3# doormen, 1#2# basement, 2# ancillary 

buildings, 2# canteens, etc. 

- Phase II: graphic center, 2# corridor, J6-J8 teaching building, S11-S16 student dormitory, 3# 

cafeteria, 3# supporting rooms, science and education base, college student business incubator, 

basement, etc. 

The project is divided into two phases of land acquisition activities. The land acquisition for Phase I of the 

project (338.7 mu) was completed in July 2023 while the Phase II parcel of the project covers 370.19 mu. 

 

2.3 PROJECT SITE HISTORY 

The area of land acquisition for the second phase of the project is 25.8457 hectares (387.69 mu). Since the 

land acquisition includes the land required for the construction of municipal roads, the land acquisition area 

is slightly larger than the actual land area of the project. The land requisitioned is located in Xuli Village, 

Chaoshui Town, Huang-Bohai New Area, Yantai City, and mainly occupies the rural collective land of Xuli 

Village and part of the village collective residential land. 

The land acquisition process of the project is detailed in Table 2-1. 

Table 2-1 Land Acquisition Process of the project 

Timeline Activities 

Phase I of Land acquisition  

February 20th , 2023 Phase I of Land acquisition officially started 

March 4th, 2023 Announcement of land acquisition compensation and resettlement plan 

March 14th, 2023 
Public Notice of Public Participation for Social Risk Stability Assessment for Land 
Acquisition issued 

April 1st ,2023 
Completion of the signing of agreements with PAPs on compensation for standing 
corps and land attachments 

April 4th ,2023 Completion of the signing of the land acquisition compensation agreement 

June 6th,  2023 The official approval of the land acquisition is obtained 

June 29th ,2023 Yantai IST has transferred the land leasing fee 

July 3rd ,2023 Yantai IST obtained the land permit 

August, 2023 All land-related compensation has been distributed  

Phase II of Land acquisition 

February 20th, 2023 Project Phase II Land Acquisition Publication of Notice of Proposed Land 
Acquisition 

March 14th, 2023 Public Notice of Public Participation for Social Risk Stability Assessment for Land 
Acquisition issued 
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Timeline Activities 

March 10th, 2024 Village committee meeting and party members/villagers' representative meeting  
held in Xuli Village on land acquisition policy explanation and other matters 

March 11th, 2024 Village Assessment conducted in Xuli Village 

March 28th, 2024 Announcement of land requisition compensation and resettlement notice and house 
demolition compensation agreement announced 

 
 

2.4 MITIGATION MEASURES 

At the project design stage, to reduce the impact of project construction on the local socio-economy and 

environment, the design institute and the project owner optimized the design to minimize land use and 

minimize the impact of the project on the socio-economy and people's lives. 

For example, during the project design stage, the project owner appropriately adjusted the project 

construction design and construction program according to the project's surrounding conditions to reduce 

the impact of the project works on the residents of the surrounding communities. 

At the same time, the project adopts the design scheme of sponge city, which effectively reduces the 

external drainage of rainwater in the project area, reduces the pressure of municipal drainage, improves 

the ecological quality of the area, and promotes the utilization of rainwater resources and ecological 

environmental protection. 

During the implementation stage of the RP, when land acquisition and physical displacement are 

unavoidable, the following measures will be taken to reduce the impact of the project construction on the 

local area: 

- Strengthen the collection of basic information, make an in-depth analysis of the local socio-

economic status and future development, and formulate a practical action plan for resettlement in 

combination with local realities, so as to guarantee that the people affected by the project will not 

receive losses due to the construction of the project; 

- Actively encourage public participation and accept public supervision; 

- Establish a community grievance mechanism, setting up efficient and smooth feedback channels, 

and shortening the information processing cycle as much as possible, so as to ensure that 

problems arising in the course of project implementation are resolved in a timely manner. 
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3. REVIEW OF PHASE I RESETTLEMENT 

Since the phase I of land acquisition and physical displacement has been completed prior to the reparation 

of this RP, the process of resettlement activities completed for phase I project has been reviewed during 

the preparation of this RP. Therefore, this section summarizes its impacts and compensation, while the 

livelihood restoration of those affected groups will be incorporated into the LR section of the RP. 

3.1 IMPACT OF PHASE I LAND ACQUISITION 

Phase I of the project involved the land acquisition of 23.2301 hectares (348.45 mu) of rural collective land 

in Xuli Village, Chaoshui Township, including 23.1142 hectares (346.713 mu) of agricultural land and 

0.1159 hectares (1.7385 mu) of construction land. The land acquisition for Phase I of the project started on 

February 20, 2023, and completed in July 2023, and the land acquisition history was detailed in Table 2-1. 

The main impacts of land acquisition for Phase I of the project are as follows. 

- Land Acquisition: 

o Phase I of the project involves a total of 348.45 mu of land acquisition, which affected 49 

households with 90 persons; 

o One state-owned company and 11 small businesses were affected; 

o Affected ground attachments mainly include wheat, grapes, apples and other fruit trees 

and crops. 

- Physical Displacement: 

o The impact of phase I  resettlement includes the impact of physical displacement, affecting 

one household with 5 persons 

- Neither ethnic minority nor vulnerable groups were affected by the phase I land acquisition. 

 

3.1.1 Permanent Land Acquisition 

1) The impact of land acquisition on households 

A total of 90 villagers in 49 households were affected by the land acquisition in this project. The detailed 

impact is shown in  Table 3-1. 

 Table 3-1The impact of land acquisition on households 

Proportion of land 

lost per household 

Affected 

Household 
Percentage 

≤20% 10 20.4% 

20%-49% 20 40.8% 

≥50% 13 26.5% 

100% 6 12.24% 
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Total 49 100% 

Source: statistics provided by Xuli Village 

About 38% of the affected villagers lost at least 50% of land. As consulted with the village committee, of 

six affected households having no land anymore, five were no longer engaged in farming because of 

senior age. Their main sources of incomes are pensions, interest income and financial support from their 

children. One household was doing odd jobs in the nearby factories. Of 13 households who lost 50% or 

more than 50% of their land, seven households quit farming because of senior age. They obtained 

monthly pensions, interest from bank savings, and financial support from their next generation for their 

living. Since not all of their land has been acquired, these households still had income from their 

remaining land. The rest six households continued to earn wages in the nearby factories. 

2) Land-related impact of company 

Yantai Yeda is a corporation affected by the land acquisition, whose 28.79 mu of agriculture land was 

acquired. Yantai Yeda is a state-owned company, a subsidiary of Yantai Yeda Economic Development 

Group, and mainly engaged in land remediation services and land tenure lease as assigned by the 

government.  

For this piece of land, Yantai Yeda acquired the land passively to undertake the tasks assigned by the 

government. Yantai Yeda did not take management measures for the land included in the development 

scope in the short term. It cooperated with the government only to complete the disposal of related assets 

and the construction of related projects.  

Yantai Yeda obtained the land initially with support by the government and the compensation of the land 

acquisition in this project would be paid to Yantai Yeda as a positive return for its previous input on the 

land. Yantai Yeda would receive 1,094,020 CNY for the compensation of the standing crops and relevant 

land compensation. 

3.1.2 Standing corps and land attachments 

During the land acquisition process, standing crops and land attachments were affected and 

compensated as follows: 

Within the scope of land acquisition, 346.71 mu out of 348.45 mu of land was involved in planting and 

cultivation, including crops and fruits (mainly grapes and apples). 49 households (90 villagers) were 

affected. The detailed impact on standing crops and land attachments is shown as below: 

Table 3-2The impact of standing corps and land attachments 

Village Affected People 
Area 

(mu) 

Types of standing crops and land 

attachments 

Grain Grapes and Apples 

Xuli 

Village 

49 households 203.7715 44.4228 159.3487 

Yeda Land development 

Co., Ltd. 
28.79 0 28.79 

Village Committee 114.15 50.1207 64.0293 

Total 

346.71 (excluding 

1.7385 of construction 

land) 

94.5435 252.168 

Source: statistics provided by Xuli Village Committee 
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In addition to standing crops and land attachments such as grains, fruit trees, etc., the project also 

affected some husbandry animals’ sheds, trench, pit wells, cement roads, and other ground attachments. 

See Section 3.1.3 for the details of the impacts on small businesses. 

3.1.3 Impact of Land Acquisition on Small Businesses 

In addition to physical displacement, there were also affected non-residential structures by the land 

acquisition which affected 11 small businesses in the village. Shandong Jiaxin Land and Real Estate 

Asset Assessment Co. Ltd. was entrusted to conduct on-site inspections and valuation for the non-

residential structures and their attachments for 11 small businesses from March 13 to March 16, 2023. 

The detail of the impact is listed in the table below. 

Table 3-3The impact of the land acquisition on 11 small businesses 

Villagers 
Structures 

Area 
Animals Number Other Land Attachments 

Compensation 

(CNY) 

Mr. Zhao  98.27 Cattle 22 Cowshed, ponds 199,873  

Mr. Zhao  / / / Unused sand filters  

Mr. Zhao 21.28 
Pigs, chickens, 

sheep 
1,550 

Sheep husbandry shed, 

greenhouse, water tower, walls 
125,780  

Mr. Xu / / / 
Cherry greenhouse 

attachments  
 

Mr. Zhao  41.35 
Pigs, chickens, 

sheep 
3,650 Pigs’ sheds 98,390  

Mr. Zhao  119.86 Chickens 6,000 
Chicken sheds, water tower, 

septic tanks 
598,008 

Mr. Zhao 79.72 Pigs 159 
Pig sheds, septic pipe, ponds, 

septic tanks 
380,577  

Mr. Zhao 161.16 
Pigs, chickens, 

sheep 
2,570 

Pig shed, chicken shed, sheep 

shed 
338,500 

Mr. Cheng 121.28 Martens 262 Pig sheds, water tower 549,322 

Mr. Zhao  148.71 Deer 14 Deer sheds 626,045 

Mr. Zhao  116.27 Martens 116 Poultry shed, brick walls 229,150 

Source: statistics provided by Xuli Village Committee and the Non-residential Household Assessment Report 

As described in the valuation report for the households whose non-residential structures and relevant 

land attachments were affected, the structures of nine animal husbandry businesses were used as 

warehouses and toilets. Other land attachments included the facilities for animal husbandry businesses, 

greenhouse, and some plantation etc. 

3.2 PHYSICAL DISPLACEMENT 

Only one household with five family members was involved in physical displacement, affecting 269 

square meters of brick and tile house during resettlement process. The resettlement agreement has been 

signed on March 26, 2023, and Mr. Zhao has chosen two replacement housings located at residential 

compound named Hexie Jiayuan Community Phase II in Chaoshui Township. As the replacement 

housing only can be available in December 2024, Mr. Zhao and his family is renting a house currently. 
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During this transitional stage, Mr. Zhao receives a resettlement transitional allowance of 2,690 CNY per 

month. 

 

3.3 COMPENSATION AND RESETTLEMENT FOR PHASE I LAND 
ACQUISITION 

The land compensation and the compensation for the affected standing corps and land attachments have 

been paid to the affected villagers and small businesses owners by August 2023. Also, all land-related 

compensation has transferred to the affected state-owned company, Yantai Yeda.  

The household involved in the physical displacement has received the monetary compensation. The 

household has five members, who are in transitional phase at rental house and are waiting for the 

delivery of the replacement housing by December 2024. During this transitional stage, transitional 

allowance has been paying to the household on a monthly basis. 

All above compensation meets full replacement cost. The analysis has been detailed in section 7.2.1 and 

7.2.2 of this report. 

The livelihood restoration of all affected groups in the phase I land acquisition would be covered in the 

livelihood restoration program in this RP (see section 7).   
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4. PROJECT IMAPCT OF PHASE II RESETTLEMENT 

4.1 SUMMARY OF PROJECT IMPACT 

The impacts arising from the project are described as follows: 

- Land Acquisition: 

o The project site involves a total of 387.69 mu of land acquisition, of which 201.8 mu of 

agricultural land acquisition affects a total of 35 households and 147 persons, 26.4 mu of 

land acquisition for the Village Council, and 70.8 mu of agricultural land acquisition for 

enterprises. The rest is village collective construction land; 

o The second phase of land acquisition involves 70.8 mu of agricultural land for one state-

owned enterprise's land, and does not involve impacts on other businesses, stores, or 

individual households; 

o Affected ground attachments mainly include wheat, grapes, apples and other fruit trees 

and crops; 

- Physical Displacement: 

o The impact of resettlement for the project includes the impact of physical displacement, 

affecting 130 households with 384 persons in the village of Xuli (among them, 12 villagers 

are affected by both land acquisition and physical displacement, and the rest of the affected 

households are only affected by physical displacement), which are mainly brick and tile 

structure houses; 

o This project involves the impact of physical displacement on one vulnerable household 

within the scope of Phase II land acquisition; 

o It does not involve impacts on ethnic minorities. 

According to the preliminary site investigation and the information provided by the YEDA NRPB, the land 

acquisition compensation of this project mainly involves the compensation for physical displacement, and 

the compensation for land and ground attachments. Land boundaries and attachment ownership are clear 

and do not involve informal land users. 

 

4.2 PROJECT IMPACTS 

4.2.1 Permanent Land Acquisition 

The project resettlement affects a total of 165 households and 531 people in the villagers of Xuli Village, 

Chaoshui Town, Huang-Bohai New Area, Yantai City. The second phase of this project has a land 

acquisition area of 387.69 mu of land, including 299 mu of agricultural land and 88.69 mu of construction 

land. At the same time, the relocation of the whole village of Xuli Village is carried out in parallel with this 
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land acquisition, and the relocation of houses within the scope of land acquisition of the second phase of 

this project affects a total of 130 households in Xuli Village, with a total of 384 people. The impacts of land 

acquisition in Phase II of the Project involving house relocation are detailed in Section 4.2.3. The impacts 

of permanent land acquisition are detailed in Table 4-1. 

The 299 mu of agricultural land in Xuli Village that was acquired includes 61.25 mu of cultivated land and 

237.75 mu of other agricultural land. Among them, 3 mu of cultivated land and 23.4 mu of other agricultural 

land are owned by the village collectively, 17.2 mu of cultivated land and 53.6 mu of other agricultural land 

are held by Yantai Yeda Land Development Company Limited (“Yantai Yeda”), and the remaining 41.05 

mu of cultivated land and 160.75 mu of other agricultural land (201.8 mu in total) are contracted to 

households. The remaining 41.05 mu of cultivated land and 160.75 mu of other agricultural land (totalling 

201.8 mu) are contracted land. The 88.69 mu of construction land requisitioned include 50.3 mu of village 

collective construction land and 38.39 mu of village collective residential land (house base). 

Table 4-1 Impacts of Permanent Land Acquisition 

County Town 
Villag

e 

Land Use Type 

Total 

Impacted  

Persons 

Farmland

s 

Other 

Agricultur

al 

Constructio

n Land 

Housin

g 

Househ

old 

Person

s 

Huangb

o Hai 

New 

District 

Chaoshu

i Town 

Xuli 

Village 
61.25 237.75 50.3 38.39 

387.6

9 
165 531 

Data Source: YEDA NRPB 

 

4.2.2 Standing Crops and Ground Attachments 

The impacts of this project on ground attachments mainly include wheat and other grain crops as well as 

grapes, apples and other fruits. 299 mu of agricultural land includes 61.25 mu of land mainly planted with 

wheat and other grain crops, and 237.75 mu of other agricultural land mainly planted with apples, grapes 

and other fruits. Details of the impacts of standing crops and ground attachments are shown in Table 4-2. 

Table 4-2 Impacts of Standing Crops and Ground Attachments 

Village Impacted 
Crops and Ground Attachment Types Total Acreage 

Wheat Grapes, Apples 

Xuli 

35 Xuli Villager Households 41.05 160.75 201.8 

Yantai Yeda 17.2 53.6 70.8 

Xuli Village Collective 3 23.4 26.4 

Total 61.25 237.75 299 
Data Source: YEDA NRPB 
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4.2.3 Physical Displacement 

The second phase resettlement involves 130 households and 384 people in the village of Xuli Village within 

the scope of land acquisition. The project needs to demolish and relocate houses with an area of 12,823.63 

m2, of which 12,083.07 m2 are brick houses, 228.22 m2 are stone houses, and 512.34 m2 are thatched 

houses, the impacts of physical displacement are shown in Table 4-3. 

Table 4-3 Impacted Village Residential Houses 

Town Village Structure House Areas Households People 

Chaoshui 
Town 

Xuli Village 

Bricks 12083.07 121 361 

Stones 228.22 6 15 

Thatches 512.34 3 8 

Total 12823.63 130 384 
Data Source: YEDA NRPB 

 

In terms of housing area, the average living area of affected households is 98.64 m2, and the average living 

area per capita is 33.39 m2. Most of the affected houses are one-storey private houses with brick structures. 

See Annex C for details of the size of the acquired houses per household. 

 

4.2.4 Business Impacts 

This project involves impacts on one state-owned enterprise within the scope of land acquisition for Phase 

II and does not involve impacts on other enterprises or individual households. 

Yantai Yeda is a state-owned enterprise, mainly engaged in land remediation services, land use right 

leasing and other businesses, and is currently in normal operation. The Project acquired 70.8 mu of 

agricultural land from Yantai Yeda, and the aboveground attachments on the acquired land are mainly 

wheat, apples and grapes. Yantai Yeda is responsible for land management to fulfill the tasks assigned by 

the government and acquired this land with government support. There was no actual business activity on 

the acquired land. 

4.2.5 Vulnerable Communities 

According to the interviews with the head of the village committee of Xuli Village and the onsite visits, it is 

confirmed that there are 4 poor households1, 8 low-income households 2and 7 five-guarantee households 

in Xuli Village. Within the scope of physical displacement, only one poor household, Mr. Zhao, who would 

be affected by physical displacement only (not involving the impact of land acquisition). During this field 

survey, Stantec conducted a household interview with Mr. Zhao. Mr. Zhao is 85 years old, has no children 

 
1 Poor households refer to the households whose annual per capita net income is lower than the national poverty line. 
2Low-income households refer to the households whose housing or income is lower than the municipal low-income standard due to 
disability or illness that meets the national standard. 



Resettlement Plan 

16 
 

and is too old to do physical work. Mr. Zhao's main sources of income were rural pension and subsidies for 

poor households. 

Vulnerable Individual Household Interview 
Time: 9:30 am, April 24th, 2024 
Location: House of Mr. Zhao, Xuli Village, Chaoshui Town  
Interviewers: Stantec team, Yantai IST's community liaison officer, village committee representatives 
Interview notes: 
During the interview, Mr. Zhao indicated that he 
participated in the villagers' meetings organized by the 
village committee, that he was interested in the local 
university to be constructed, and Mr. Zhao also said that 
the villagers' committee also explained the 
compensation policy of land acquisition and physical 
displacement. Mr. Zhao indicated that due to old age 
and health reasons, it’s been many years since he 
farmed, and that he relies on the government’s help. 
While he is still capable of doing housework and 
insignificant farming, he is willing to be acquired and 
relocated, and is looking forward to being compensated 
from land acquisition and relocation. Mr. Zhao said that 
he will move to live with his brother after the whole village is resettled, and as his brother has been taking 
care of him in the past few years. He will continue to rely on his brother who will take care of him in the 
future. 
The representative of the village committee said that after the resettlement of the whole village, the village 
committee would still visit Mr. Zhao regularly to keep track of his living situation and would provide 
necessary assistance in case of difficulties, which is what they’ve been doing so far. 
 
Note: Mr. Zhao is hard of hearing, thus no further questioning was conducted. 

 

 

According to the interview with the village committee of Xuli Village, after the house demolition, the village 

committee will also conduct regular visits to understand the livelihood of the vulnerable groups after the 

land acquisition and physical displacement to ensure that the living standard of the vulnerable groups will 

not be affected after the demolition and relocation. 

 

4.2.6 Minorities 

As confirmed by documentation review and site visiting, Xuli Village is not a minority settlement, and all 

residents are Han Chinese. This project land acquisition is not impacting Minority and household. Thus, 

this project is not involved with minority impacts. 
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5. SOCIO-ECONOIC BASELINE 

5.1 SOCIO-ECONOMIC BACKGROUND 

5.1.1 Regional Socio-Economic Conditions 

Shandong Province is located along the eastern coast of China, the lower reaches of the Yellow River, the 

territory includes the peninsula and the inland part, Shandong Peninsula protrudes from the Bohai Sea, the 

Yellow Sea, and Liaodong Peninsula opposite each other; the inland part of the border from north to south 

with Hebei, Henan, Anhui, Jiangsu Province. Shandong Province has 16 cities with districts; 136 county-

level districts, including 58 city districts, 26 county-level cities and 52 counties; and 1,825 township-level 

districts, including 696 streets, 1,072 towns and 57 townships. Shandong Province has a total area of 

157,900 square kilometres. At the end of 2023, the province had a resident population of 101,229,700 

people, of which 66,335,800 were urban residents, with an urbanization rate of 65.53%. In 2023, Shandong 

Province's annual GDP was 9.2 trillion yuan, with a per capita GDP of 90,594 yuan. The per capita 

disposable income of residents in Shandong Province is 39,890 yuan, an increase of 6.2% over the 

previous year. Among them, per capita disposable income of urban residents was 51,571 yuan, and per 

capita disposable income of rural residents was 23,776 yuan, an increase of 7.5%. 

Yantai City is located in the northeast of Shandong Peninsula, connected to Weihai City in the east, Weifang 

City in the west, Qingdao City in the southwest and Bohai Sea in the north. With a total area of 13,930.1 

square kilometers, Yantai City has five districts and six county-level cities under its jurisdiction. According 

to the Shandong Province 2023 Yearbook, as of the end of 2022, Yantai had a household population of 

6,467,600 and a resident population of 7,058,700, of which 4,816,200 were urban and 2,242,500 were 

rural. There were 3,263,700 females and 3,203,900 males. Yantai's annual GDP in 2023 was 

1016,246,000,000 yuan, ranking 3rd among the 16 prefecture-level cities in Shandong Province. Per capita 

GDP was 144,241 yuan, an increase of 7.0% over the previous year. In 2023, Yantai's annual per capita 

disposable income was 48,155 yuan, an increase of 6.7% over the previous year. The per capita disposable 

income of urban residents is 59,126 yuan, an increase of 6.2%; the per capita disposable income of rural 

residents is 28,349 yuan, an increase of 7.8%. The regional socio-economic situation is summarized in 

Table 5-1. 

Table 5-1 2023 Regional Socio-Economic Conditions 

Category China Shandong Province Yantai City 

Land Area（Square Kilometer） 9,600,000 155,800 13930.1 

Resident population (10,000) 140,967 10,122.97 703.22 

Population density (people/km2) 146.8 643 504.82 

GDP (Hundred Million yuan) 1,260,582 92,068.7 10162.46 

Share of First Industry (%) 7.1 7.1 6.9 

Share of Secondary industry (%) 38.3 39.1 42.1 

Share of Third industry (%) 54.6 53.8 51 

GDP per capita (yuan) 89,358 90,594.22 144241 
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Category China Shandong Province Yantai City 

Annual per capita disposable income 

(yuan) 
39,218 39,890 48,155 

Annual per capita disposable income of 

urban residents (yuan) 
51,821 51,571 59,126 

Annual per capita disposable income of 

rural residents (yuan) 
21,691 23,776 28,349 

Source: 2023 Statistical Bulletin of National Economic and Social Development of China, Shandong Province, and Yantai City. 

 

5.1.2 Project Area Population Characteristics 

The project is located in Xuli Village, Chaoshui Town, Huang-Bohai New Area, Yantai City, Shandong 

Province. Phase II of the project consigns a total of 387.69 mu of land, affecting 35 villagers’ households in 

Xuli Village, Chaoshui Town, with a total of 147 people. In addition, the relocation of houses within the 

project's demolition and relocation area affects 130 households, totalling 384 people. According to the on-

site visit, there is no other community within 500 meters of the project. 

Yantai Huang-Bohai New Area is one of the four provincial-level new zones in Shandong, which was 

officially approved on December 28, 2021, and is located at the junction of Jiaodong Peninsula and Huang 

Bohai Sea, with a land area of 499.45 square kilometers and a sea area of 948.68 square kilometers. Yantai 

Economic Development Area (YEDA), as the main body of the Huang-Bohai New Area, was approved by 

the State Council to be established in 1984, and started construction on March 20, 1985, which is one of 

the first 14 state-level development zones in China. Yantai Economic and Technological Development Area 

has a land area of 360 square kilometers and a sea area of 501.5 square kilometers, with 3 streets and 1 

town under its jurisdiction. Yantai Economic and Technological Development Area has a registered 

population of 296,000 and a resident population of 457,000, of which 422,000 are urban population. Yantai 

Development Area in 2022 the region's gross domestic product completed 217.498 billion yuan, an increase 

of 5.1%, per capita disposable income of 69,893 yuan. 

The land acquisition for the second phase of the project affects 165 households with a total of 531 people 

in Xuli Village. According to the survey, there are a total of 649 households and 1551 people in Xuli Village. 

The total population of the project area is detailed in Table 5-2. 

Table 5-2 Xuli Village Population Status 

No Town Village 

Impacted 

Househo

lds 

Total 

Househo

lds 

Population 

Minorities Poverties 

Male Female Total 

1 
Chaosh

ui Town 

Xuli 

Village 

165 
649 741 810 1551 1 4 

Data Source: Xuli Village Committee, Chaoshui Town, April 17th, 2024. 

 

 

Gender 
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In general, the proportion of male population in the project area is slightly higher than that of female, with a 

total of 1,551 people in the affected village of Xuli, of whom 741 (47.8%) are male and 810 (52.2%) are 

female. The current gender proportion of the population in the project area is shown in the figure below. 

Figure 5-1Xuli Village Population Gender Proportion 

 
Data Source: Xuli Village Committee, Chaoshui Town, April 17th, 2024. 

 

Age Structure 

In general, the age structure of the population in the project area is relatively stable, with the population 

mainly concentrated below the age of 60, but the trend of ageing is still evident. In terms of age groups, 

there are 388 people aged 0-17 years, accounting for 25% of the total population; 340 people aged 18-40 

years, accounting for 21.92% of the total population; 355 people aged 41-60 years, accounting for 22.89% 

of the total population; and 468 people aged 60 years or above, accounting for 30.17% of the total 

population. The age distribution of the villagers in the affected villages is detailed in Table 5-3. 

Table 5-3Project Area Age Structure 
 

 0-17 18-40 41-60 Over 60 

Male 187 166 167 221 

Female 201 174 188 247 

Total 388 340 355 468 

Composition 25.02% 21.92% 22.89% 30.17% 

Data Source: Xuli Village Committee, Chaoshui Town, April 17th, 2024. 

 

5.2 IMAPCTED HOUSEHOLDS’ CONSULTATION 

In order to further understand the basic situation of the project-affected persons in order to obtain socio-

economic information about the affected people and to understand the perception and attitude of the 

project-affected people towards the project's land acquisition, Stantec conducted a sample survey on the 

47.8%
52.2%

Male Female
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socio-economic situation of the affected households, selecting as much as possible the groups of 

households, women, and elderly people who were affected by a high number of land acquisitions to be the 

target respondents of the survey. Indicators that may affect the livelihoods of land acquisition households 

are analyzed below to describe the overall social context of the community affected by land acquisition. 

 

5.2.1 Basic Information of the Interviewees 

A total of 30 people were sampled for this survey, of whom 18 were male, accounting for 60% of the total 

surveyed population, and 12 were female, accounting for 40% of the total surveyed population. All of the 

people interviewed were Han Chinese, with no ethnic minorities. 

Thirty households affected by land acquisition (about 18.2% of the total number of households affected by 

land acquisition) were sampled for the household questionnaire survey, of which 6 households were 

affected by land acquisition and house demolition, 2 households were affected by land acquisition only, and 

the remaining 22 households were affected by house demolition only. 

Age 

Overall, the 30 interviewees in this survey were mainly middle-aged and older people, with about 97% of 

the surveyed persons being over 45 years old. The 46-55 age group accounted for the largest proportion 

of the population, at 37%. the 56-65 and 65+ age groups had comparable proportions of the population, 

both accounting for 30% each. the 36-45 age group accounted for 3% of the middle-aged population. The 

age distribution of the interviewees is detailed in Figure 5-2. 

Figure 5-2 Interviewees Age Distribution 

 
Data Source: Household Interview, April 17-19th, 2024 
 

Educational Background 

The household interview found that the population affected by land acquisition generally has a relatively 

low level of education (see Figure 5-3). The majority (93.3%) of the surveyed population had an education 

level below high school. Among them, 46.7% of the surveyed population had an elementary school 
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education level, 46.7% had a lower secondary school education level, and 6.7% of the surveyed population 

had a higher secondary school education level (including secondary school). 

In terms of gender, the difference between the literacy levels between males and females affected by land 

acquisition are listed as below. Females with junior high school education accounted for 23% of the 

surveyed population, the same as the percentage of males with junior high school education. The difference 

between the male land acquisition affected population with elementary school education and the female 

affected population is larger, 37% and 10% respectively. At the same time, the proportion of female affected 

population with high school education (including secondary school) is higher than that of male affected 

population (7% of the surveyed population). 

Figure 5-3 Educational Background of the Interviewees 

 
Data Source: Household Interview, April 17-19th, 2024 
 

Professions 

The household interview discovered that the occupations of the interviewees were mainly in labor and 

agriculture, accounting for 47% and 43% respectively. The affected persons engaged in labor (including 

outbound labor and local work) mainly in productive services, security, aquatic product processing and 

sales, and nursery aquaculture. About 3.3% of the respondents were engaged in independent business 

activities such as sea cucumber farming and nursery aquaculture. Another approximately 3.3% of the 

respondents were unemployed, who were mainly housewives who had lost their ability to work due to illness 

and chose to recuperate at home. The remaining 3.3% of the respondents were retired, and the 

occupational distribution of the respondents is detailed in Figure 5-4. 
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Figure 5-4 Professions of Interviewees 

 
Data Source: Household Interview, April 17-19th, 2024 

 

5.2.2 Household Land Resources 

The land to be acquired for this project is mainly rural collective land and residential land, and no other land 

types are involved. Among them, the farmland was mainly used for growing food crops (e.g., wheat, 

peanuts, corn, etc.) and fruit trees (e.g., apples, grapes, etc.). Local crops are generally grown once a year. 

According to village committee and affected person interviews, in 2023, the yield of wheat is about 500 kg 

per mu at a price of about 2.4 yuan/kg; corn about 500 kg per mu at a price of about 2.7 yuan/kg; peanuts 

350 kg per mu at a price of about 12 yuan/kg; apples 2,000-2,500 kg per mu at a price of about 4 yuan/kg; 

grapes 1,000-1,500 kg per mu at a price of about 6 yuan/kg. Due to the small sample collected during this 

field survey involving agricultural land acquisition, the household land resource situation was assessed 

based on land resource information from all land acquisition households (35 households). 

Extent of Land Acquisition Impact 

Overall, the extent of land acquisition impacts for this project is high, with an average land acquisition impact 

of 63.8%, and about half (51%) of the households would be affected by land acquisition losing more than 

60% of their land. Specifically, of the 35 households affected, 6% (2) of the affected households would lose 

less than 20% of their land due to land acquisition for the project, 6% (2) of the affected households would 

lose 20-40% of their household's land, 37% (13) of the affected households would lose 40-60% of their 

land, and 20% (7) would lose 60-80% of their land. In addition, 31% (11) of affected households would lose 

more than 80% of their household's land due to land acquisition for the project, including 5 households that 

have lost all (100%) of their land (see Table 5-4 for details). 

Table 5-4 Extent of Land Acquisition Impact  

Extent of Land Acquisition Impact Households Composition 

≤20% 2 6% 

20%-40% 2 6% 
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Extent of Land Acquisition Impact Households Composition 

40%-60% 13 37% 

60%-80% 7 20% 

>80% 11 31% 

Total 35 100% 

Data Source：Yantai Development Area Natural Resource Planning Bureau 

 

Land Area Remaining per Capita 

Overall, the per capita remaining land area of the 35 land-acquisition affected households is at 0.75 mu per 

person. More than half of them (24 households, or 69% of affected households) still have more than 2 mu 

of remaining land area, but the remaining affected households have less remaining land area, with 3 

households (3% of total affected households) still having 1.5-2 mu of remaining land, 1 household having 

1-1.5 mu of remaining land, and 2 households having less than 1 mu of remaining land area. 5 households 

have no remaining land, accounting for 14% of the total affected households (see Figure 5-5 for details). 

Figure 5-5 Land Area Remaining per Capita 

 

Data Source：Yantai Development Area Natural Resource Planning Bureau 

 

5.2.3 Household Income and Expenses 

Household Income 

The household interview shows that the current (2023) average total income of land acquisition-affected 

households is about 32,315.1 yuan/year. In terms of income composition, wage income is the most 

important source of income for land acquisition-affected households in the project area, amounting to  

19,634.7 yuan, or 61% of total household income; followed by income from business, amounting to 3,666.7 

yuan, or 11% of total household income; income from land, amounting to 3,460 yuan, or 11% of total 

household income; and indirect and other incomes, amounting to 5,553.7 yuan, or 17% of total household 

income. The average total household income of the sample households is detailed in Table 5-5. 
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Table 5-5 Average Household Income of Sample Households 

Income Source Income (yuan/household) Percentage 

Land Income 3460 11% 

Wage Income 19634.7 61% 

Business Income 3666.7 11% 

Indirect Income 5553.7 17% 

Total 32315.1 - 

Data Source: Household Interview, April 17-19th, 2024 

(1）Land income includes income from farming, land transfer, forest land and orchards, etc.; (2) Indirect and other income includes 

income from personal social interactions, government subsidies, and financial support from friends and relatives. 

 

Household Expenses 

The household survey shows that the current (2023) average total household expense expenditure of land 

acquisition-affected households is about 21,612 yuan/year, of which the largest items of household 

consumption expenditure are mainly food, agricultural costs and medical costs. Of these, expenditures on 

food and agricultural costs account for more than 80% of average household expenditures, with shares of 

50%, 32%, and 13%, respectively. In addition, a relatively small percentage, no more than 5%, was spent 

on education and various other expenditures (including clothing, personal social interactions consumption, 

and spending on housing or car purchases). Household consumption expenditure is shown in Table 5-6. 

Table 5-6 Sample Household Expenses 
Expenses Expenses

（yuan/household） 

Percentage 

Agricultural Costs 6780 32% 

Food 10538.7 50% 

Education 500 2% 

Medication 2753.3 13% 

Others 640 3% 

Total 21612 - 

Data Source: Household Interview, April 17-19th, 2024 

（1）Other expenditure items include expenditure on the cost of purchasing or building a house, expenditure on personal social 

interactions, and expenditure on communications and transportation. 
 

5.2.4 Project Awareness and Attitudes towards the Project 

Willingness to be Resettled 

The household survey found that 100% of the sample households expressed their willingness to be 

resettled for the following reasons: 1) the belief that farming is no longer profitable, and that their main 

source of income relies on labor income instead of farming; 2) the elderly do not have the energy to farm 

anymore due to their health; and 3) the construction of the project has boosted the economy of the 

surrounding area. 
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Supportiveness for the project 

The household survey showed that the majority of respondents (97%) supported the construction of the 

project and believed that the project would bring positive benefits to the local community, while 3% of 

respondents indicated that they were “indifferent” to the construction of the project. None of the respondents 

felt that the project would have a negative impact on the surrounding community. 

Overall, the level of community support for the project is very high, as shown in Figure 5-6. 

Figure 5-6 Project Supportiveness 

 

Opinions and Suggestions towards the Project 

The household interview shows that none of the respondent households (100%) have any complaints about 

the land acquisition and construction of the Project, and have some expectations for the construction and 

operation of the Project, mainly as follows: 

- 40% of the respondents expressed their hope that the Project will be built as soon as possible to 

speed up the project process; 

- 10% of the respondents hoped that the project could boost the local economy and provide more 

job opportunities after completion; 

- 50% of the respondents have no other opinion about the project. 

 

5.3 BASIC INFORMATION OF AFFECTED BUSINESSES 

Founded in September 2019, Yantai Yeda is a subsidiary of Yeda Economic Development Group. Yantai 

Yeda's main business includes land remediation services, land use right leasing, agricultural product 

cultivation, aquaculture, and cultural relics and heritage sites protection services. Yantai Yeda is 

responsible for the operation and management of 77,800 mu of transferred land and 40,000 mu of sea area 

belonging to the Group. The size of Yantai Yeda is less than 50 people. 
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In this project, Yantai Yeda has passively acquired recycled land for the purpose of undertaking 

government-appointed recycling tasks such as public welfare facilities or abandoned winery assets. Yantai 

Yeda does not take operational measures for the land included in the scope of development in the short 

term, but only cooperates with the local government to complete the disposal of relevant assets or the 

construction of relevant projects. During the land acquisition process, Yantai Yeda receives the same 

compensation as the affected people, as a return of funds from the possession of the land acquired in the 

previous period. 

 

5.4 SITUATION OF AFFECTED VULNERABLE GROUPS 

There is a total of 1 affected vulnerable household within the land acquisition area of this project. The basic 

situation of his household is: Mr. Zhao (specific name is hidden due to personal privacy), 85 years old, his 

wife has passed away, no offspring, and his family size is 1 person. Due to old age, he has lost his ability 

to work, and his sources of livelihood are mainly rural pension and government subsidies for poor 

households, as detailed in the table below. 

Table 5-7 Situation of Affected Vulnerable Group 

 

 

Town Village Name Gender Age Household Impact 
Reason for 

Vulnerability 

Chaoshui 
Town 

Xuli Village 
Mr. 

Zhao 
Male 85 1 

House 
Demolition 

Widower with no 
offsprings, no 

income 
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6. APPLICABLE LEGAL AND POLICY FRAMEWORK 

6.1 LEGAL AND POLICY BASES FOR RESETTLEMENT 

The preparation of the RP for this project and the implementation of the plan in the future will be carried out 

in strict accordance with the relevant laws and regulations of the People's Republic of China, Shandong 

Province, and Yantai Municipality, as well as the relevant requirements of the ADB and AIIB. The land 

acquisition compensation and the implementation of land acquisition compensation and resettlement for 

this project will be carried out in strict accordance with the resettlement and compensation policies and 

relevant standards determined in this Action Plan. 

The main legal policy framework for resettlement under the Project is shown in Table 6-1 below. 

Table 6-1 Laws and Regulations Relevant to Resettlement 

Level Laws and Regulations Effective 

National 

Land Management Law of the People's Republic of China 2020 

Regulations of the People's Republic of China on the Implementation of Land 
Administration Law 

2021 

Guiding Opinions of the Ministry of Land and Resources on Improving the 
Compensation and Resettlement System for Land Acquisition 

2004 

Decision of the State Council on Deepening Reform and Strict Land Management 2004 

Civil Code of the People's Republic of China 2021 

Provisions on Natural Resources Hearing of the Ministry of Land and Resources 2020 

Circular of the General Office of the State Council Transmitting the Guidance Opinions 
of the Ministry of Labor and Social Security on Doing a Good Job in Employment 
Training and Social Security for Farmers on Acquired Land 

2006 

Circular of the Ministry of Labor and Social Security and the Ministry of Land and 
Resources on Issues Related to Effectively Doing a Good Job in Social Security for 
Farmers Whose Land is Acquired 

2007 

Circular of the Ministry of Land and Resources on Further Improving the Management 
of Land Acquisition 

2010 

Regulations on Acquisition and Compensation of Houses on State-owned Land 2011 

Social Insurance Law of the People's Republic of China 2010 

Shandong 
Province 

Measures for the Implementation of the Land Management Law of the People's 
Republic of China in Shandong Province 

2015 

Opinions of the General Office of the People's Government of Shandong Province on 
Standardizing the Management of Land Acquisition 

2022 

Reply to the Approval on Comprehensive Land Value of Divided Plots in Acquired 
Areas in Shandong Province 

2020 

Regulations on the Acquisition and Compensation of Houses on State-owned Land in 
Shandong Province 

2020 

Opinions of the General Office of Shandong Provincial People's Government on 
Further Improving Social Pension Insurance for Acquired Land Farmers 

2012 

Circular on the Issuance of Measures for the Participation of Acquired Land Farmers 
in Residents' Basic Pension Insurance in Shandong Province 

2013 

Notice on the Issuance of Regulations on Acquisition and Compensation of Houses on 
State-owned Land in Shandong Province 

2019 

Yantai 
City 

Reply of Yantai Municipal People's Government Office on the Compensation Standard 
of Ground Attachments and Seedlings for Land Acquisition in Yantai City 

2021 
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Level Laws and Regulations Effective 

Notice on the Issuance of Measures for Acquisition and Compensation of Houses on 
State-owned Land in Yantai City 

2016 

Huang 
Bohai 

New Zone 

Yantai Economic and Technological Development Area Management Committee on 
the issuance of “Chao Shui Town requisitioned land farmers social security measures 
(for trial implementation)” notice 

2020 

ADB Environmental and Social Framework 2022 

AIIB Safeguard Policy 2009 

 

6.2 NATIONAL AND LOCAL LAWS AND REGULATIONS 

6.2.1 National Laws and Regulations 

Land Management Law of the People's Republic of China (2020) 

According to the Land Management Law of the People's Republic of China (2020), Land Acquisition 

requires national or provincial administrative approval. Provincial level approval is required for land 

acquisition except for the following three cases: 

• Basic farmland; 

• General farmland exceeding 35 hectares; 

• Land of any type exceeding 70 hectares. 

If none of the above conditions apply, Land Acquisition requires approval from the national level 

administration, i.e. from the Ministry of Land and Resources. 

The Land Administration Law of the People's Republic of China provides that in areas subject to Land 

Acquisition, compensation shall be paid in accordance with the original use of the land to be acquired, 

including land compensation, resettlement subsidy (if applicable) and compensation for land “attachments” 

(e.g., various trees, structures, and crops). Land compensation for arable land is six to ten times the average 

annual value of the land in the three years prior to expropriation. The relevant compensation standards for 

land attachments and standing crops are assessed and set by the local government. 

Regulations of the People's Republic of China on the Implementation of the Land Administration 

Law (2021) 

Article 25: After a Land Acquisition plan has been approved in accordance with the law, it shall be 

organized and implemented by the people's government of the city or county where the acquired land is 

located, and an announcement shall be made in the township (town) or village where the acquired land is 

located of the approving authority for the expropriation of the land, the number of the approval document, 

the use, scope, and area of the land to be acquired, the standard of compensation for expropriation of the 

land, the method of resettlement of agricultural personnel, and the period of time within which the acquired 

land is to be processed. The owner or user of the acquired land shall, within the period specified in the 

announcement, go to the competent land administration department of the people's government designated 

in the announcement with the land ownership certificate to register for compensation for the expropriation 
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of land. All costs of Land Acquisition shall be paid in full within three months from the date of approval of 

the Land Acquisition compensation and resettlement plan. 

Article 26: The land compensation fees shall belong to the rural collective economic organization; the 

compensation fees for ground attachments and seedlings shall belong to the owners of the ground 

attachments and seedlings. The resettlement subsidies for Land Acquisition must be earmarked for specific 

purposes and may not be diverted for other purposes. If the persons to be resettled are to be resettled by 

a rural collective economic organization, the resettlement subsidy shall be paid to the rural collective 

economic organization, which shall manage and use it; if they are to be resettled by another entity, the 

resettlement subsidy shall be paid to the resettlement entity; if they do not need to be resettled in a unified 

manner, the resettlement subsidy shall be paid to the resettled persons individually, or shall be used to pay 

for the resettled persons' insurance costs with the consent of the persons to be resettled. 

Circular on Guidance on Improving Employment Training and Social Security for Farmers on 

Acquired Land (2006) 

Making the employment training and social security of land-acquired farmers an important part of the reform 

of the land-expropriation system. Local people's governments at all levels shall, from the perspective of 

coordinating the harmonious economic and social development of urban and rural areas, strengthen the 

work of employment training and social security, incorporate the employment of acquired farmers into the 

government's economic and social development planning and annual plans, establish as soon as possible 

a social security system that suits the characteristics and needs of acquired farmers, take effective 

measures to implement funds for employment training and social security, and promote the realization of 

employment for acquired farmers and their integration into urban society. Effective measures are being 

taken to implement employment training and social security funding, and to promote the employment and 

integration of acquired farmers into urban society, so as to ensure that the standard of living of acquired 

farmers is not lowered as a result of the expropriation, and that their long-term livelihoods are secure. 

Clearly define the scope, highlight the key points, and take an integrated approach. The targets of 

employment training and social security work for acquired farmers are mainly the registered agricultural 

population who have lost all or most of their land as a result of the government's unified expropriation of 

rural collective land, and who enjoyed the right to contract rural collective land at the time of the 

expropriation, with the specific targets to be determined by each local area. Employment training and social 

security work for acquired farmers should be done with new acquired farmers as the key population, 

acquired farmers in the working age group as the key target for employment training, and the older and 

elderly population as the key target for social security. Over the course of implementation, localities should 

take into account local conditions, give full consideration to local government finances, village collectives 

and the affordability of farmers, and consider in an integrated manner the issues of employment training 

and social security for new and old acquired farmers in the same area. For eligible new acquired farmers, 

the government should make employment training arrangements and implement corresponding social 

security policies at the same time as expropriating the land. The employment training and social security 

issues of farmers whose land has already been acquired should also be properly resolved, considering 

factors such as needs and possibilities, and the interface between old and new policies. 

 

Circular of the Ministry of Land and Resources on Further Improving the Management of Land 

Acquisition (2010) 
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Fully implementing the unified annual production value standard for land requisition and the comprehensive 

land price for the area. The formulation of uniform annual production value standards for acquired land and 

area comprehensive land prices is an important measure for improving the compensation mechanism for 

acquired land and realizing the same price for the same land, as well as an inevitable requirement for 

improving the compensation standards for acquired land and safeguarding the rights and interests of 

farmers, and must be strictly implemented for all types of expropriation of rural collective land for 

construction. For new construction projects, in the land use pre-approval, we must strictly control, to ensure 

that the project in accordance with the announced implementation of the unified annual production value of 

the acquired land standard and district comprehensive land price accounting land acquisition compensation 

costs, the full amount included in the budget estimates. Where construction sites are located in areas with 

the same annual production value or district comprehensive land value, the level of compensation for land 

requisition should be basically the same, so as to achieve the same price for the same land requisition 

compensation. 

Each region shall establish a dynamic adjustment mechanism for the compensation standard for Land 

Acquisition and adjust the compensation standard for Land Acquisition every two to three years according 

to the level of economic development and the growth rate of local per capita income, so as to gradually 

increase the level of compensation for Land Acquisition. Provinces that have implemented Land Acquisition 

compensation standards for more than a specified number of years should adjust and revise them as soon 

as possible in accordance with this requirement. If they are not adjusted in time, they will not pass the land 

use review. 

Reasonable distribution of compensation fees for Land Acquisition. After the implementation of the unified 

annual production value standard for Land Acquisition and the area comprehensive land price, the 

provincial land and resources departments shall, together with the relevant departments, in accordance 

with the principle that the compensation for Land Acquisition shall mainly be used for the acquired farmers, 

and in conjunction with the implementation of Land Acquisition in recent years, formulate and improve the 

distribution method of the compensation fee for Land Acquisition, and then report to the provincial 

government for approval and implementation. 

When Land Acquisition is implemented after it has been granted, city and county departments of land and 

resources are required to pay compensation and resettlement fees in full and in a timely manner in 

accordance with the Land Acquisition compensation and resettlement plan; where payment should be made 

to the farmers whose land has been acquired, it is required to be paid directly to the individual farmers, so 

as to prevent and promptly rectify the problem of the withholding and misappropriation of compensation 

and resettlement fees for acquired land. 

 

6.2.2 Local Regulations and Policies 

• Shandong Province 

Measures for the Implementation of the Land Management Law of the People's Republic of China 

in Shandong Province (2015) 

Article 25: stipulates that for the expropriation of arable land (including garden land, fish ponds and lotus 

root ponds, hereinafter the same) within the urban planning area, the standard of land compensation fee 

shall be eight to ten times the average annual production value of such arable land in the three years before 
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it is acquired; for the expropriation of arable land outside the urban planning area, the standard of land 

compensation fee shall be six to eight times the average annual production value of such arable land in the 

three years before it is acquired. 

Article 26: stipulates that for the expropriation of arable land, the resettlement subsidy shall be calculated 

in accordance with the number of the agricultural population to be resettled. The number of agricultural 

populations to be resettled is calculated by dividing the amount of arable land acquired by the average 

amount of arable land occupied by each person in the unit acquired before the expropriation. The standard 

resettlement subsidy for each agricultural pesrson to be resettled shall be six times the average annual 

production value of the arable land in the three years prior to the expropriation. However, the maximum 

resettlement subsidy per hectare of acquired arable land shall not exceed fifteen times the average annual 

production value of the arable land in the three years preceding the expropriation. 

Article 27: stipulates that the compensation for crops shall be calculated on the basis of the production 

value of a season's crop; for trees on the acquired land, where there are conditions for transplanting them, 

transplanting shall be organized, and the labor cost of transplanting and the cost of sapling loss shall be 

paid; if they cannot be transplanted, they shall be given compensation for their value; and for the buildings, 

structures and other attachments on the acquired land, they shall be given compensation for the value of 

the buildings and structures, in accordance with the relevant provisions, or they shall be given the same 

quantity and quality of newly constructed attachments. No compensation shall be paid for trees and crops 

planted unannounced and for buildings and structures constructed in a rush during the period of Land 

Acquisition, and no compensation shall be paid for buildings and other facilities constructed on illegally 

occupied land. 

 

Opinions of the General Office of the People's Government of Shandong Province on Regulating 

the Management of Land Acquisition (2022) 

 (a) Strictly standardize the management of expenses related to Land Acquisition compensation. Land 

compensation fees and resettlement subsidies shall be earmarked for specific purposes and shall not be 

diverted for other purposes, and their management, use and distribution shall be discussed and decided by 

the members of the collective economic organization of the village in accordance with the law. The rural 

collective economic organization shall announce the income and expenditure of the expenses related to 

land acquisition compensation to the members of the collective economic organization in a timely manner 

and accept supervision. 

(b) Guaranteeing the production and livelihood of the people whose land has been acquired in accordance 

with the law. Compensation standards and resettlement policies for Land Acquisition shall be strictly 

enforced, and farmers whose land is acquired shall be resettled through multiple channels. Where land 

acquisition involves the demolition and relocation of rural villagers' residences, industrial and mining 

enterprises and other construction facilities on collective land, fair and reasonable compensation shall be 

given in accordance with the principle of compensation before relocation and improvement of living 

conditions, so as to appropriately solve the production and living problems of the people being demolished 

and relocated. 

(c) Timely implementation of social security measures. After the expropriation of land is approved in 

accordance with the law, the work of enrolling the acquired farmers in insurance and other measures shall 

be completed in accordance with the social security program for the acquired farmers. 

 



Resettlement Plan 

32 
 

Approval of the Comprehensive Land Value for Acquired Areas in East China Province (2020) 

The Comprehensive Land Value for the Acquired Area refers to the sum of the land compensation fee and 

the resettlement subsidy for the expropriation of general agricultural land, and the allocation ratio of the 

land compensation fee and the resettlement subsidy in the Comprehensive Land Value for the Acquired 

Area shall be studied and clarified by the people's government of the municipalities in each district. 

Regulations on the Acquisition and Compensation of Houses on State-owned Land in Shandong 

Province (2022) 

Article 2 provides that in order to requisition the houses of units and individuals on state-owned land for 

the needs of public interests, fair compensation shall be given to the owners of the requisitioned houses 

(hereinafter referred to as the requisitioned persons). 

Article 13 stipulates that the people's governments at the municipal and county levels shall make timely 

announcements after making decisions on house expropriation. The announcement shall set forth the 

expropriation compensation plan and matters such as administrative reconsideration and administrative 

litigation rights. Municipal and county-level people's governments and housing expropriation departments 

shall do a good job of publicizing and explaining housing Acquisition and Compensation . Where a house 

is acquired in accordance with law, the state-owned land use right shall be recovered at the same time. 

Article 17 stipulates that the compensation given by the people's government at the municipal or county 

level that makes a decision on house expropriation to the acquired person includes: compensation for the 

value of the acquired house, compensation for relocation and temporary resettlement due to the 

expropriation of the house, and compensation for the loss of shutdown of production and business due to 

the expropriation of the house. The people's governments at the municipal and county levels shall formulate 

subsidies and incentives for the acquired. 

Article 21 stipulates that the acquired person may choose monetary compensation or housing property 

rights exchange. 

Article 22 stipulates that where relocation is caused by the expropriation of a house, the housing 

expropriation department shall pay the relocation fee to the person being acquired; where the person 

chooses to exchange the property rights of the house, the housing expropriation department shall pay the 

transitional allowance to the person being acquired or provide the turnover room before the delivery of the 

house with property rights exchange. 

Article 23 The compensation for the loss of stopping production and business due to the expropriation of 

houses shall be determined according to the effectiveness of the house before it is acquired, the period of 

stopping production and business and other factors. Specific measures shall be formulated by provinces, 

autonomous regions and municipalities directly under the Central Government. 
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Opinions of the General Office of the People's Government of Shandong Province on Further 

Improving Social Pension Insurance for Farmers on Acquired Land (2012)  

(a) Insurance objects. In the process of new land acquisition, the acquired farmers over 16 years of age 

(excluding school students) who meet the conditions for enrollment in the social pension insurance for 

urban and rural residents are the insurance objects of this expropriation, and shall be given corresponding 

protection through enrollment in the social pension insurance system for urban and rural residents. Village 

(neighborhood) collective economic organizations that implement land transfer and resettlement, their 

members of the collective economic organization who have land contract rights and are adjusted to the 

land and who meet the above conditions shall be listed as insurance objects. 

(b) Insurance program. After surveying and investigating the land to be acquired, while drawing up the 

compensation and resettlement plan for Land Acquisition, the human resources and social security 

departments and the local township (township) government and street offices shall, in accordance with the 

relevant regulations and procedures, direct the village (neighborhood) committee to organize and convene 

a meeting of the representatives of the people of the village (neighborhood) or a general meeting of the 

people of the village (neighborhood) to study and determine the participation of the farmers in the pension 

insurance plan by the expropriation of the land, the people of the village (neighborhood) to confirm the 

signatures and make a public announcement. If there is no objection, it shall be reported to the human 

resources and social security department for examination and approval, and then handled by the social 

insurance agency. 

• Yantai City 

Approval of the Office of the People's Government of Yantai City on the Compensation Standards 

for Ground Attachments and Standing Crops on Acquired Land in Yantai City (2021) 

I. Compensation standards for ground attachments and seedlings for land requisition in Yantai 
City are shown in Table 5-2. 

 

Table 6-2 Compensation standards for ground attachments and seedlings 
Name of 
attachments 

Characteristics of existing 
structure 

Compensation 
standard 

Remarks 

Houses Stone rock foundation, 

masonry wall, reinforced 

concrete prefabricated or cast-

in-situ flat roof 

550-900 yuan/㎡ 1. Only for the caretaker's house and 

temporary building in the contracted land, 

other houses are compensated according 

to the appraisal price or by referring to the 

urban physical displacement management 

method. 

2 、 The area in the table refers to the 

building area 

3、Materials are returned to the original 

owner 

Stone rock foundation, brick 

and stone wall, wooden 

structure with sloping tile roof 

400- 700 yuan/㎡ 

Stone rock foundation, brick 

stack, adobe wall, wooden 

structure slope grass or tile 

roof  

350- 600 yuan/㎡ 

Stone foundation, adobe wall, 

wooden structure with sloping 

grass or tile roof  

250- 450 yuan/㎡ 

Simple cottage with brick 

stacks, reed foil, and grass roof 

200-350 yen/m2  

200-350 yuan/m2  

Perimeter wall Stone foundation, brick wall, 

plaster, 24cm thick, 2m high 

320-380 Yuan/m For every 10cm increase or decrease in 

height, the compensation rate decreases 

by 15 Yuan/m. 
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Name of 
attachments 

Characteristics of existing 
structure 

Compensation 
standard 

Remarks 

Stone foundation, brick wall, 

plaster, 24cm thick, 2m high 

250- 320 yuan/m For every 10cm increase or decrease in 

height, the compensation rate will be 

increased or decreased by 12 RMB/m 

Cement brick/hollow 

brick/flower wall/stone wall, 

plastered, 2m high 

180- 250 yuan/m For every 10cm increase or decrease in 

height, the compensation rate increases or 

decreases by 9 RMB/m 

Stone foundation, adobe wall, 

2m 

120-160 yuan/m For every 10cm increase or decrease in 

height, the compensation rate will be 

increased or decreased by 6 yuan/m. 

Iron fence  

 

100-180 yuan/m 

 

Materials are returned to the original 

owner 

Iron wire fence (wire diameter 

3.5mm or above) 

20-40 yuan/m 

Iron wire fence (wire diameter 

3.5mm or less) 

5-10 yuan/m 

Ordinary 

livestock and 

poultry houses 

Brick-concrete structure 350-450 yuan/㎡ 1. The livestock and poultry houses listed 

in this standard are ordinary livestock and 

poultry houses for farmers' own farming, 

and the compensation standard for 

operational or large-scale farming 

livestock and poultry houses is determined 

according to the appraisal price 

2. Materials to the original owner 

Brick and wood structure 260-350 yuan/㎡ 

Simple structure 150-260 yuan/㎡ 

Grave 

Relocation 

Coffin, bone collection, urn 2000-

3000yuan/grave 

1. Including relocation and material cost. 

2. Double coffins can increase the 

compensation standard according to the 

situation, in principle, the maximum is not 

more than 1000 yuan. 

3. Large, luxurious graves or no 

resettlement conditions, the compensation 

standard shall be determined by mutual 

consultation or assessment. 

Greenhouse Steel, concrete skeleton, 

masonry foundation, glass roof 

300-450 yuan/㎡ 1. The area in the table refers to the floor 

space. 

2.The greenhouse and greenhouse other 

than this standard can be assessed and 

determined according to the market price. 

3.Materials are returned to the original 

owner. 

Steel, concrete skeleton, three 

sides of masonry or billet wall, 

plastic film roof, felt or grass 

curtain (warm greenhouse) 

120-200 yuan/㎡ 

Steel, concrete skeleton, 

plastic film roof, felt or grass 

curtains (warm shed) 

50-100 yuan/㎡ 

Simple steel frame shed 

(pergola, rain shelter) 

20-50 yuan/㎡ 

Ground shed (span of 2m, 

height of 1.2m or less) 

8- 17yuan/㎡ 

Small bridge Reinforced concrete 

rectangular slab bridge 

1700-2500yuan/

㎡ 

Calculated according to the bridge area 

Flat Stone Arch Bridge 1700-2300yuan/

㎡ 
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Name of 
attachments 

Characteristics of existing 
structure 

Compensation 
standard 

Remarks 

Stone arch bridge 2300-3500yuan/

㎡ 

Culvert Stone Covered Culvert 

Spanning 1－2m 

1000- 

1500yuan/m 

Calculated by culvert length 

Stone Arch Culvert Brick 

Span1－2m 

1500-2200yuan/m 

Stone Arch Culvert Brick Span 

2-4m 

2200- 

3600yuan/m 

Reinforced concrete pipe 

culvert spanning 1-2m 

1200- 

2500yuan/m 

Reinforced concrete cover 

culvert spanning 1.5-3m 

1500- 

2300yuan/m 

Reinforced concrete cover 

culvert spanning 3-4m 

2300- 

3700yuan/m 

Ditches and 

ponds 

Earth ditches and ponds 30- 50yuan/m³  

Stone ditches and ponds 250- 400yuan/m³ Excluding field furrows, calculated 

according to the volume of excavation 

1、Calculated according to the volume of 

masonry 

2、Earth is calculated separately: 30-50 

yuan/m³ 

Brick ditches and ponds 350- 500yuan/m³ 

Water wells Hand-pressure well 900yuan/well 1、Actual production, living services and 

can be used normally, according to the 

standard implementation, the rest of the 

situation in accordance with the cost price 

of 60-120 yuan / m compensation 

2 、 Machine wells are compensated 

according to the standard of tube wells, 

and water pumps, water pipes and power 

supply facilities are separately calculated. 

3、The compensation for wells includes 

the cost of excavation works, materials 

and labor. 

4、Materials will be returned to the original 

owner 

Earthen wells with a diameter 

of 1.2m or less (not included) 

230- 370yuan/m 

Brick wells (including messy 

stone wells)-Depth 5 

(including)-10m Diameter 1.5m 

4000- 8700 

yuan/well 

Brick wells (including messy 

stone wells)--Depth 10-20m 

Diameter 2.5m 

9500- 13500 

yuan/well 

Plastic downspout wells (well 

pipe diameter 10-30cm) 

100-200 yuan/m 

Iron pipe down tube well (well 

pipe diameter 10-30cm) 

120-350 yuan/m 

Cement downspout well 

(diameter of well pipe below 

1m) 

150-540 yuan/m 

Cement downspout well 

(diameter of well pipe above 

1m) 

540- 770 yuan/m 

Ginger wells, 

sweet potato 

wells 

Old earth-built ginger wells, 

sweet potato wells, diameter 

0.8-1.2m, depth 5m or more 

1500-3000 

yuan/well 

1, Brick ginger wells calculated according 

to the bottom of the length. 

2、Materials return to the original owner. 

Brick arch, diameter of well 

0.8-1.2m, depth over 5m, width 

at the bottom 2-2.5m, height 

over 2m 

1500-1700 

yuan/m 
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Name of 
attachments 

Characteristics of existing 
structure 

Compensation 
standard 

Remarks 

Taitian Stone 

Weir 

Stone Structure 250- 400 yuan/m³ Calculated by the volume of masonry 

Irrigation 

Equipment 

Iron pipe Diameter below 10cm 50-100 yuan/m 1、Including labor and material costs and 

outlet facilities and other costs 

2、Materials return to the original owner 
Iron pipe Diameter 10-20cm 100-200 yuan/m 

Cement pipe Below 20cm 20-50 yuan/m 

Cement pipe Diameter 20-

50cm 

50-140 yuan/m 

Plastic pipe Diameter 10cm 

below 

10- 30 yuan/m 

Plastic pipe Diameter 10-20cm 30-120 yuan/m 

Micro-sprinkler belt, drip 

irrigation belt Pipe diameter 16-

50mm 

0.2-1.0 yuan/m 

PE pipe Pipe diameter 20-

50mm 

1.5-10 yuan/m 

Roads and 

Pavements 

Asphalt hardening (thickness 

10cm) 

120-180 yuan/㎡ 1, Asphalt hardening thickness of each 

increase or decrease of 1 cm, the 

compensation standard increase or 

decrease of 15 yuan / square meters 

2, Concrete hardening thickness of each 

increase or decrease of 1 cm, the 

compensation standard increase or 

decrease of 5 yuan / square meters 

3、Materials to the original owner 

Concrete hardening (thickness 

18cm) 

80-120 yuan/㎡ 

Other hardening 30-90 yuan/㎡ 

Electricity, 

communication 

lines 

Low-voltage lines, 

communication and 

broadcasting lines (erected by 

electricity and communication 

departments) 

2000- 2500 

yuan/pole 

1、 Including the loss of electrical wires 

and other materials and the cost of 

construction and demolition work. 

2、Materials to the original owner 

Cement line pole (non-electric 

power sector erection) 

500- 800 

yuan/pole 

Wooden poles (non-electricity 

sector) 

200- 300 

yuan/pole 

Fishponds, 

lotus root 

ponds 

Earth-built ponds 10- 15 yuan/m³ 1、Calculated according to the volume of 

excavated earth 

2、Loss of fish juveniles and lotus root 

seedlings are compensated separately 

according to the actual situation. 

Stone masonry ponds 250- 400 yuan/m³ 1、Calculated according to the volume of 

masonry 

2、Earthwork is calculated separately: 10-

15 yuan/m³. 

3 、 Loss of fish juveniles and lotus 

seedlings will be compensated separately 

according to the actual situation. 

Brick pond 350- 500 yuan/m³ 

Apple, pear Young stage 3700-

6400yuan/mu 
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Name of 
attachments 

Characteristics of existing 
structure 

Compensation 
standard 

Remarks 

Early fruiting period 13000-

25000yuan/mu 

Compensation rates for scattered fruit 

trees outside the orchard:Young Stage：

55-100yuan/tree 

Early Fruiting Period：200-380yuan/tree 

Fruiting period：400-610yuan/tree 

Decline Period：230-340yuan/tree 

Compensation price for piecemeal fruit 

trees shall not exceed the compensation 

rate by mu 

Trees returned to their original owners 

Fruiting period 26000-

40000yuan/mu 

Decline period 15000-

22000yuan/mu 

Cherry Young Stage 3500-

7300yuan/mu 

Compensation rates for scattered fruit 

trees outside the orchard: Young Stage：

60-110yuan/tree 

Early Fruiting Period：260-400yuan/tree 

Fruiting period：480-700yuan/tree 

Decline Period：200-300yuan/tree 

Compensation price for piecemeal fruit 

trees shall not exceed the compensation 

rate by mu 

Trees returned to their original owners 

Early Fruiting Period 17000-

26000yuan/mu 

Fruiting period 31000-

46000yuan/mu 

Decline Period 13000-

19000yuan/mu 

Blueberry One year old 8000-

1500yuan/mu 

Compensation rates for scattered fruit 

trees outside the orchard: One year old: 

15-25yuan/plant 

Two years old: 25-35yuan/plant 

Three years old: 35-50yuan/plant 

Four years old and above: 50-

65yuan/plant 

The compensation price for piecemeal fruit 

trees shall not exceed the compensation 

standard according to Mu. 

Returning trees to their original owners 

Two years old 15000-

20000yuan/mu 

Three years old 20000-

30000yuan/mu 

Four years old and above 30000-

40000yuan/mu 

Other Fruit 

Trees 

Young Stage 3600-

6500yuan/mu 

Including peaches, apricots, walnuts, 

persimmons, dates, chestnuts and other 

trees 

Compensation standards for scattered fruit 

trees outside the orchard:Young Stage：

55-100yuan/plant 

Early Fruiting Period：150-370yuan/plant 

Fruiting period：340-580yuan/plant 

Decline Period：180-320yuan/plant 

Compensation price for piecemeal fruit 

trees shall not exceed the compensation 

rate by mu 

Trees returned to their original owners 

Early Fruiting Period 10000-

24000yuan/mu 

Fruiting period 22000-

38000yuan/mu 

Decline Period 12000-

21000yuan/mu 

Grapes Young Stage 4800-

9000yuan/mu 

Including peaches, apricots, walnuts, 

persimmons, dates, chestnuts and other 

trees Early Fruiting Period 10500-

21000yuan/mu 
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Name of 
attachments 

Characteristics of existing 
structure 

Compensation 
standard 

Remarks 

Fruiting period 24000-

40000yuan/mu 

Young Stage：15-25yuan/plant 

Early Fruiting Period：30-60yuan/plant 

Fruiting period：70-120yuan/plant 

Decline Period：40-50yuan/plant 

The compensation price of piecemeal fruit 

trees shall not exceed the compensation 

standard according to mu 

Dragon fruit and kiwi refer to the 

compensation standard for grapes. 

Compensation for grapevine is included, 

and the special grapevine is determined 

according to the appraisal price. 

Trees are returned to their original owners 

Decline Period 12500-

16000yuan/mu 

Trees Diameter at breast height less 

than 5CM (Pine and Cypress 

less than 3CM) 

15-25yuan/plant 1, Refers to timber forest species, coastal 

shelterbelt basal forest belt, hill area 

shelterbelt tree compensation standards 

can be increased by 40%-60% 

2 Scattered trees compensation 

standards: 

Diameter at breast height 5-10CM (pine 

and cypress 3-6CM): 60-90yuan/plant 

Diameter at breast height 10-20CM 

(cypress 6-10CM): 160-270yuan/plant 

Diameter at breast height 20-30cm 

(cypress 10-15cm): 180-320yuan/plant 

Diameter at breast height of 30CM (pine 

and cypress tree 15CM) or more mature 

trees according to the market price 

assessment to determine 

3、Economic, ornamental, greening and 

other special tree species are determined 

by the garden department according to the 

actual situation, and the compensation 

standard can be entrusted to a qualified 

organization for evaluation or certification. 

4 、 Trees are returned to their original 

owners 

Diameter at breast height 5-

10cm (Pine and cypress 3-

6cm) 

6500-

10000yuan/mu 

Diameter at breast height 10-

20cm (Pine and cypress 6-

10cm) 

18000-

30000yuan/mu 

Diameter at breast height 

greater than 20CM (Pine and 

cypress 10CM) or more mature 

trees 

20000-

35000yuan/mu 

Shrubs Shrubs less than one year old 

(counting the number of strips 

per dun 10-20) 

3500-

5000yuan/mu 

1. Compensation standard for sporadic 

shrubs: 

Shrubs within one year: 10-20yuan/dun. 

Shrubs more than one year: 20-35yuan/ 

pier 

2、Ornamental economic categories can 

be increased by 40%-60% 

Shrubs more than one year old 

(counted by 10-20 sticks per 

plant) 

6500-

9500yuan/mu 

Seedling 

Farms 

 19000-

35000yuan/mu 

1, fruit trees, flowers, nursery trees can be 

appropriate upward, in principle, not more 

than 30 

2, for rare and valuable seedlings can be 

entrusted to a qualified organization for 

evaluation, certification 
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Name of 
attachments 

Characteristics of existing 
structure 

Compensation 
standard 

Remarks 

3, the cost includes migration fees 

Mulberry tree Within 3 years old 4000- 

7000yuan/mu 

1, Refers to the large area planted with 

silkworm mulberry 

2, Sporadic mulberry tree compensation 

standards: 

Ground diameter 5cm or less: 10-

100yuan/tree 

Diameter 5-10cm: 100-200yuan/tree 

Diameter above 10cm: 200-300yuan/tree 

3 、 Trees are returned to their original 

owners. 

3-5 years ol 8000-

11000yuan/mu 

More than 5 years old 8500- 

13000yuan/mu 

 

• Huangbo Hai New Zone 

Notice of the Management Committee of Yantai Economic and Technological Development Zone on 

the Issuance of Measures for Social Security of Farmers in the Acquired Land of Chaoshui 

Township (for Trial Implementation) (2020) 

Article 8 stipulates that the guaranteed objects shall be guaranteed in the following ways: 

1. persons under the age of 16 and school students over the age of 16 among the protection objects 

shall have a pre-deposit account established for them by the district social insurance agency, and 

after meeting the conditions for participation in the insurance, the social pension security funds 

generated by land requisition shall be credited to the corresponding basic pension insurance 

account of the person in accordance with the relevant procedures. 

2. persons over 16 and under 45 years of age (excluding school students) who are covered by the 

insurance are encouraged to take up employment in enterprises, start their own businesses, or 

participate in urban workers' pension insurance in the form of flexible employment. 

3. persons over 45 and under 50 years of age who are covered by the scheme are allowed to choose 

on their own whether to participate in the urban workers' pension insurance or the urban and rural 

residents' pension insurance on the basis of a clear explanation of the policy. 

4. persons over 50 and under 60 years of age who are covered by the program shall, in principle, 

participate in urban and rural residents' pension insurance. 

5. All persons over the age of 60 who are covered by the program shall participate in urban and rural 

residents' pension insurance. 

Article 20 stipulates that when land is acquired, 20% of the total of the Land Acquisition compensation and 

resettlement subsidy shall be paid to the collective economic organization of the rural area from which the 

land is acquired, to be used for public welfare undertakings or the construction of public facilities and 

infrastructures; 40% of the total of the Land Acquisition compensation and resettlement subsidy shall be 

used for pension insurance for the peasants whose land is being acquired (the portion that exceeds the 

maximum amount of per-person contributions is combined into the remaining 40%); the remaining 40% 

shall first be used for the pension insurance of urban and rural residents. The remaining 40% shall first be 

used to compensate in kind for the contracted households involved in the land requisition; if there is any 
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surplus after the compensation in kind, the villagers' meeting or the meeting of villagers' representatives 

shall discuss and decide on the distribution and use of the funds, which in principle shall be distributed 

equally according to the actual number of the protected persons in accordance with the unit of the collective 

economic organization of the village (neighbourhood). 

6.3 AIIB ENVIRONMENTAL AND SOCIAL FRAMEWORK (2022) 

The AIIB Environmental and Social Framework (2022) contains three mandatory Environmental and Social 

Standards (ESSs), which set out the requirements applicable to the Bank's clients on environmental and 

social assessment and management, land acquisition and involuntary resettlement, and indigenous 

peoples, respectively. Among them, "ESS 2: Land Acquisition and Involuntary Removal" regulates 

compensation for land acquisition and resettlement, and its general objectives include: 

• Avoid involuntary resettlement as far as practicable. 

• Minimize involuntary resettlement by finding alternatives to the project. 

• Where involuntary resettlement cannot be avoided, to improve or at least restore the actual 

standard of living of those relocated to that which existed prior to the project, and to provide 

resettlement assistance. 

• Understand and address gender-related risks and differential impacts of involuntary displacement. 

• Improve the overall socio-economic status of the relocated poor and other vulnerable groups. 

• Conceptualize and implement resettlement activities as a sustainable development plan with 

adequate resources so that those displaced by the project can share in the project benefits. 

Environmental and Social Standard 2 requires that the scope of the involuntary resettlement program be 

determined through a land and asset survey, a census of the affected persons, an assessment of the socio-

economic conditions associated with the risks and impacts of relocation, and the identification of gender-

specific sources of livelihoods (including informal sources of livelihoods). This will be based on baseline 

information on assets, productive resources and livelihood status. These plans should consider customary 

rights and collective or communal forms of land tenure and should also take into account gender 

considerations. Where indigenous peoples are affected, the requirements of Environmental and Social 

Standard 3 should be followed. Address involuntary resettlement that the Bank determines has been carried 

out in the past and is directly related to the Project. 

Environmental and Social Standard 2 requires the preparation of a Resettlement Plan for PAPs 

(LARP/LAP/RP), which may take different forms depending on the nature of the relocation, detailing the 

entitlements of the relocated persons, strategies for income and livelihood restoration, institutional 

arrangements, a monitoring and reporting framework, a budget, time-bound implementation arrangements, 

and provisions for grievances. 

LARP/LAP/RP complements the broader social risks and impacts of environmental and social assessments 

with specialized requirements to address specific issues related to involuntary resettlement for relocation, 

including: (a) land acquisition; (b) changes in land tenure, including customary rights; (c) physical and 

economic relocation; and (d) potential design adjustments that may reduce the resettlement requirements. 

LARP/LAP/RP considers the differential impact of involuntary resettlement  on gender and vulnerable 
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groups. In some cases, with the Bank's prior approval, resettlement actions may be part of an overall 

community development plan. The client should make special efforts to provide appropriate benefits to the 

PAPs through the program. If only economic aspects of the relocation are involved, a livelihood restoration 

plan should be prepared, setting out measures to be taken in case of compensation disputes. 

6.4 ADB SAFEGUARD POLICIES (2009) 

ADB's safeguard policy framework consists of three safeguard policies on safeguards, namely environment, 

indigenous peoples, and involuntary migration. Of these, Safeguard Requirement 2: Involuntary 

Resettlement provides relevant provisions for compensation and resettlement of PAPs, with the objective 

of developing alternative project and design options to minimize involuntary migration. If unavoidable, 

maximize and at least restore the PAPs to their actual standard of living prior to project implementation; 

and improve the standard of living of the affected poor and other vulnerable groups. 

The development of the migration plan is based on a social impact assessment and requires effective 

consultation with the affected persons. The resettlement plan should include the following measures: (1) 

informing the PAPs of their options and rights related to compensation, relocation, and restoration of living 

standards; (2) consulting with the PAPs on resettlement options; and (3) developing a variety of 

resettlement options for the PAPs to choose from. In recognizing the impact of relocation and migration 

programs and their implementation, borrowers/clients should pay special attention to gender-related issues, 

including special measures to address problems faced by female-led households, ensuring gender equality 

in the consultation process, information dissemination and complaint mechanisms to ensure that both men 

and women receive full and adequate compensation for their property losses, assistance with resettlement 

upon request; and enabling them to recover and improve their income and standard of living. 

Resettlement plans should include specific measures to restore PAPs' income and improve their 

livelihoods. The income and sources of livelihood of the PAPs affected by the project shall be restored to 

the pre-project level. The Borrower/Client shall use its best efforts to take measures to increase the income 

of PAPs so that they can benefit from the project. For vulnerable individuals and families affected by the 

project, the Resettlement Program shall provide additional assistance to enable them to improve their 

standard of living compared to the pre-project level. The Resettlement Plan shall specify measures to 

restore income and living standards, institutional arrangements, monitoring and reporting framework, 

budget and work schedule. 

 

6.5 ANALYSIS OF DIFFERENCES BETWEEN AIIB ENVIRONMENTAL 
AND SOCIAL STANDARDS, AIIB SAFEGUARD REQUIREMENTS, 
AND CHINESE REGULATIONS 

The differences between AIIB Environmental and Social Standards (ESS 2: Land Acquisition and 

Involuntary Displacement), AIIB Safeguard Requirements 2: Chinese national and local regulations 

regarding Involuntary Resettlement are shown in Table 6-3 below.
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Table 6-3 Comparison of AIIB Environmental and Social Standards, ADB Safeguard Requirements, and Chinese Regulations 

No. Category Chinese Laws and Regs 
AIIB Environmental and Social Standards & ADB Safeguard 

Requirements 
Mitigation Measure 

1 
Socio-
economic 
surveys 

No relevant requirements • Conduct land surveys and censuses as early as possible during 
project preparation to determine migration eligibility and prevent 
encroachment. Where compensation claims by these affected 
persons are under administrative or legal review, procedures 
should be put in place to address these situations. 

• Conduct project socio-
economic surveys and 
land surveys to establish 
background information 
on affected persons. 

2 
Resettlement 
Plans 

• Land acquisition and 
resettlement plans are 
developed and 
approved by the 
government; 

• No specific resettlement 
plan is required except 
for reservoir projects.  

• If the project involves involuntary resettlement, the 
borrower/client should prepare a resettlement plan 

• Prepare LARP/LAP/RP and take different forms depending on 
the nature of the PAPs, detailing the entitlements of the 
displaced persons, income and livelihood restoration strategies, 
institutional arrangements, monitoring and reporting 
frameworks, budgets and time-bound implementation 
schedules, and grievance redressal mechanisms. 

• Develop a land 
acquisition and 
resettlement plan for the 
project, which will 
include, among other 
things, information on 
project impacts, 
compensation package 
and livelihood 
restoration plan, public 
participation and 
consultation, grievance 
redressal, resettlement 
costs, and monitoring 
and evaluation. 

3 Compensation 

• Compensation 
according to the 
standard set by the 
government; 

• Compensation for land 
attachments is usually 
based on market value; 

• Monetary compensation 
is common practice. 

• People's governments 
at the municipal and 
county levels are 
responsible for housing 
Acquisition and 
Compensation  in their 
administrative areas; 

• House requisitioners 
may choose monetary 
compensation or house 
ownership exchange. 

• Payment of compensation and other involuntary resettlement 
entitlements for PAPs before any associated physical or 
economic displacement occurs in the project. The resettlement 
program for PAPs will be implemented under close supervision 
throughout the project implementation. 

• PAPs whose houses are relocated shall be provided with 
relocation assistance, transition and development support, and 
opportunities to receive appropriate benefits from the project. 

• ADB Environmental and Social Standard 2 provides for 
consideration of gender issues in the determination and 
payment of compensation and provision of other entitlements. 
Where national laws and land tenure systems do not recognize 
women's rights to own or exchange property, to the extent 
feasible, secure women's land tenure rights, including 
provisions to address the loss of their livelihoods during project 

implementation.。 

• Livelihood restoration 
and compensation for 
affected people is met 
at replacement prices 
and in combination with 
other forms of 
assistance, based on 
criteria set by the 
Government; 

• Focus on compensation 
and empowerment of 
women and other 
vulnerable groups. 
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No. Category Chinese Laws and Regs 
AIIB Environmental and Social Standards & ADB Safeguard 

Requirements 
Mitigation Measure 

4 

Public 
Consultation 
and 
Consultation 

• Most of the information 
disclosure and public 
participation is carried 
out by the Land 
Acquisition 
Implementation 
Controversy and Village 
Councils prior to land 
acquisition and 
relocation, mainly during 
the land acquisition 
planning process. 

• Meaningful consultation with persons displaced by the project, 
host communities and non-governmental organizations (NGOs) 
is undertaken and their informed participation in the consultation 
is facilitated. Consult all displaced persons on their rights in the 
resettlement process and resettlement programs and any further 
participatory processes. Involve them in the planning, 
implementation and monitoring and evaluation of the 
LARP/LAP/RP. Take measures for their meaningful participation 
in these consultations, including appropriate meeting times, 
transportation, childcare support, and women-only meetings 
where appropriate. Pay particular attention to the needs of 
persons with disabilities, vulnerable groups, especially those 
below the poverty line, the landless, the elderly, women and 
children, aboriginal peoples and those without legal title to land 
and take all necessary measures to involve them in the 
consultations. 

• Support social and cultural institutions of those displaced by the 
project and their local people as part of the LARP/LAP/RP. If the 
risks and impacts of involuntary resettlement are highly complex 
and sensitive, the implementation of a social preparation phase 
should be considered. 

• Appropriate information 
disclosure, meaningful 
consultation with 
affected people during 
project design, 
preparation and 
implementation, and 
relevant 
recommendations and 
comments will be 
incorporated into project 
outputs. This 
resettlement plan will 
pay special attention to 
the views and 
suggestions of 
vulnerable groups 
affected by the project. 

5 Grievances 

• PAPs may reflect their 
grievances to the 
people's governments at 
or above the county 
level or their migration 
management agencies 
in accordance with the 
law, or they may file 
lawsuits in the people's 
courts. 

• Establishment of project-level grievance mechanisms to receive 
and resolve issues raised by affected people 

• The mechanism shall be set up in a timely manner to notify 
affected people. 

• Establish project-level 
grievance mechanisms 
with disclosure to record 
and address the claims 
of affected people. 

6 
Information 
Disclosure 

• Most information 
disclosure and public 
participation takes place 
prior to land acquisition 
and demolition, mainly 
during the planning 
process. 

• In accordance with applicable Bank regulations, the draft land 
acquisition and resettlement plan, including documentation of the 
consultation process, and documents such as monitoring reports 
should be disclosed in a suitable location, in a manner and 
language that is understandable to affected people and other 
stakeholders. For illiterate people, disclosure will need to be 
made using other appropriate communication methods. 

• The client is required to submit the following documents to ADB 
for publication on ADB's website: (1) submission of a draft 
resettlement plan and/or resettlement framework confirmed by 
the client's signature, (2) submission of a final resettlement plan 

• The draft resettlement 
plan will be disclosed to 
the project affected 
groups through the 
village committees of the 
affected communities. 
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No. Category Chinese Laws and Regs 
AIIB Environmental and Social Standards & ADB Safeguard 

Requirements 
Mitigation Measure 

confirmed by the client's signature after completion of the census 
of affected people, and (3) submission of a new resettlement 
plan, a revised resettlement plan, or an action plan to take 
remedial measures, if necessary, during the course of project 
implementation. or an action plan to take remedial measures. (4) 
Resettlement monitoring report. 

7 
Livelihood 
restoration 

• People's governments 
at or above the county 
level should take 
measures to safeguard 
the livelihoods of 
landless farmers; 

• Lack of requirement for 
livelihood restoration 
during pre-planning. 

• Improve, or at least restore, the livelihoods of all displaced 
people through: (i) land-based resettlement strategies if the 
affected livelihoods are land-based; cash compensation at the 
replacement value of the land if the loss of the land does not 
affect the livelihoods; (ii) timely replacement of assets with assets 
of equal or higher value; (iii) immediate full compensation at 
replacement cost for assets that cannot be restored; and (iv) 
where possible, increased income and services through benefit-
sharing programs. Provide assistance to improve or restore 
livelihoods equally to all project-affected people, in a manner 
consistent with their respective needs. 

• Develop a livelihood 
restoration plan for 
project-affected people, 
including social security 
resettlement, 
employment and 
training; 

• Ensure that the level of 
livelihoods of affected 
people is improved or at 
least not lower than the 
level before land 
acquisition. 

8 
Vulnerable 
Groups 

• There is no legislation 
on livelihood restoration 
for vulnerable groups in 
land acquisition. 

• Collect data disaggregated by gender and age and include 
information on vulnerable groups (if available). Involve affected 
persons in LARP/LAP/RP consultations and disclose draft 
resettlement documents in accordance with applicable 
regulations. 

• ADB safeguard requirements provide for raising the standard of 
living of the displaced poor and other vulnerable groups 
(including women) to at least the national minimum standard. In 
rural areas, they are provided with legal and affordable land and 
resources; in urban areas, they are provided with adequate 
sources of income and legal and affordable housing.  

• The Project mainly 
involves people in rural 
areas and this 
resettlement plan will 
focus on public 
participation and 
restoration of livelihood 
levels of vulnerable 
groups affected by the 
Project. 

9 
Monitoring and 
Reporting 

• Distribution and 
utilization of 
compensation payments 
for land acquisition will 
be supervised by the 
local Land Bureau and 
Agriculture Bureau 

• Monitoring and evaluation of the project's resettlement 
outcomes, impacts on the living standards of the relocated 
people, and whether the objectives of the Land Acquisition and 
Resettlement Plan have been achieved will be carried out by 
using appropriately qualified and experienced specialists, 
considering the baseline conditions and the monitoring of the 
results of the resettlement. The scope of monitoring is 
proportional to the risks and impacts of the project. 

• Disclosure of the above monitoring reports is made in 
accordance with applicable regulations. Consider using 
appropriately qualified and experienced third parties to support 
monitoring activities and reporting. 

• Regular monitoring of 
the living standards of 
the displaced persons is 
conducted and 
monitoring reports are 
submitted to the Bank as 
required; 

• Disclose these 
monitoring reports and 
completion reports to the 
public. 
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No. Category Chinese Laws and Regs 
AIIB Environmental and Social Standards & ADB Safeguard 

Requirements 
Mitigation Measure 

10 
Completion 
Report 

• There are no relevant 
requirements for other 
sectors except for the 
water sector. 

• Preparation of Resettlement Plan Completion Reports as 
required by ADB and AIIB Preparation of acceptance reports to 
assess whether the objectives of the resettlement plan have 
been achieved. 

• Submission of 
Resettlement Plan 
Completion Report to 
ADB and AIIB after 
completion of 
implementation of the 
Resettlement Plan and 
its adoption 
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7. COMPENSATION PROGRAMS AND LIVELIHOOD 
RESTORATION PLANS 

7.1 COMPENSATION STANDARDS FOR RESETTLEMENT 

In accordance with the provisions of the legal framework of this report and considering the actual situation 

of the project area, the compensation standards for various types of impacts of this project will be 

formulated. At the time of land acquisition and resettlement implementation of the Project, the compensation 

standards will be adjusted according to the market situation at the time of actual implementation, and the 

adjusted standards will not be lower than the compensation standards of this Resettlement Program. 

The cut-off date for compensation eligibility will be determined prior to the implementation of this RP. The 

actual cut-off date will be the date of publication of the notice of land proposed for acquisition. After the cut-

off date, the affected persons shall not plant and build in the project area, and if they plant and build in 

violation of the regulations after the issuance of the pre-announcement of land acquisition, they shall not 

be compensated for the part of the planting and building. 

7.1.1 Compensation Standard for Permanent Land Acquisition 

According to the Land Administration Law of the People's Republic of China, the Regulations for the 

Implementation of the Land Administration Law of the People's Republic of China, the Approval on the 

Comprehensive Land Value of the Acquired Areas in Shandong Province, and the Circular of the 

Administrative Committee of the Yantai Economic and Technological Development Zone on the Issuance 

of the Measures for Social Security of Farmers in the Acquired Lands of Chaoshui Township (for Trial 

Implementation), the "Comprehensive Land Value of the Acquired Areas" refers to the sum of the land 

compensation fee and resettlement subsidy for the expropriation of general agricultural land, and the 

allocation ratio shall be studied and clarified by the people's governments of the municipalities in the 

respective districts. The comprehensive land value of the area where the land is acquired is 

60,000yuan/mu. 20% of the total amount of Land Acquisition compensation and resettlement subsidy shall 

be paid to the rural collective economic organization whose land is acquired to be used for public welfare 

undertakings or public facilities and infrastructure construction; 40% of the total amount of Land Acquisition 

compensation and resettlement subsidy shall be used for pension insurance for the farmers who are 

subjected to the expropriation of the land (the portion of which is over the maximum amount of per-person 

contribution); and the remaining 40% shall be merged into the remaining 40%. combined to the remaining 

40%); the remaining 40% shall first be used to find compensation in kind for the contracted households 

involved in the land acquisition, and if there is still any surplus after the compensation, the villagers' meeting 

or the meeting of villagers' representatives shall discuss and decide on the allocation and use of the 

compensation, and in principle, it shall be distributed equally according to the actual number of the 

protection objects in accordance with the unit of the collective economic organization of the village 

(neighbourhood).  

The average annual production value of arable land in the project impact area in 2023 is about 1,200 

yuan/mu. According to the standard of land compensation and resettlement subsidy in Table 7-1, the 

multiplier of land acquisition compensation for the average annual production value of the land is 

determined. The compensation multiplier for permanent land acquisition is 50 times. The compensation will 
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be compensated to the affected persons in accordance with the distribution of the "Notice of the 

Management Committee of Yantai Economic and Technological Development Zone on the Issuance of the 

"Measures for Social Security of Farmers in Chao Shui Township for Expropriation of Land (for Trial 

Implementation)" (2020)". 

Table 7-1Permanent Land Acquisition Multiplier 

Village 
Affected 
families 

(households) 

Average annual production 
value of arable land (yuan 

Comprehensive land value (sum of land 
compensation and resettlement subsidy) 

Mult
iplie

r 

Xuli 
Village 

35 1,200 60,000 50 

 

7.1.2 Compensation Standard for Ground Attachments 

The ground attachments affected by this project mainly include fruit trees and seedlings, etc. According to 

the "Approval of the Yantai Municipal People's Government Office on the Compensation Standard for 

Ground Attachments and Standing Crops in Yantai City for Land Acquisition", the appraisal organization 

implements the compensation of aboveground attachments on the acquired land by taking an inventory of 

the ground attachments. 

According to interviews with affected community cadres and household surveys, the acquired land is mainly 

planted with grains and fruit trees, with grains mainly being wheat, which generally produces 500 

kilograms/year, at a unit price of about 2.4 yuan/kg, with an output value of about 1,200 yuan/mu; the fruit 

trees mainly consist of grapes, apple trees, etc. The grapes generally produce 1,000-1,500 kilograms/year, 

at a unit price of about 2.4 yuan/kg, with an output value of about 1,200 yuan/mu. Grapes generally mu 

yield 1000-1500 kg/year, the unit price of about 6yuan/kg, output value of about 6000-9000 yuan/mu; apple 

mu yield 2000-2500kg, the unit price of about 4yuan/kg, output value of about 8000-10000 yuan/mu. 

According to the interview with Mr. Xu, Director of the YEDA NRPB, all standing crops and fruit trees on 

the land acquisition site are compensated at a uniform rate of 38,000 yuan/mu, which can cover the loss of 

income. The affected people said they were satisfied with the compensation standard. 

7.1.3 Housing Relocation Compensation Standards 

Discussed and approved by the meeting of villagers' representatives of Xuli Village, it is decided to 

implement the whole village relocation in Xuli Village, Chaoshui Town, Yantai Economic and Technological 

Development Zone according to the following house relocation compensation policy. Compensation 

standards for house relocation involving physical displacement of Xuli Village within the scope of land 

requisition for Phase II of the project are specified as follows: 

I. Monetary resettlement method 

(1) Monetary compensation standards 

The resettlement target affected by land acquisition and house demolition can choose to settle the monetary 

resettlement payment in one go, and the government will no longer provide unified construction of 

preferential housing purchase (including replacement housing) as well as other guaranteed housing. The 

monetary compensation standard is as follows: the area of licensed houses is 3,800 yuan/m2, the area of 

unlicensed houses in the planning control base area is 560 yuan/m2, the area of unlicensed houses outside 

the planning control base area is 100 yuan/m2, and the area of open space in the planning control base 

area is 100 yuan/m2. It was confirmed by the residents who interviewed with the residents that the 

compensation standard is in line with the market situation of the local house price, and they recognized the 
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standard. The residents recognized that the compensation standard is in line with the local market price. 

After adding other cash incentives and subsidies, the discounted compensation unit price was higher, and 

the affected people were satisfied with it. 

(2) Moving subsidy 

The moving subsidy for each family choosing monetary compensation is 1,000 yuan. 

(3) Demolition Incentive 

If a relocation compensation and resettlement agreement is signed within the stipulated relocation period, 

each household will be rewarded with 20,000 yuan. 98,000 yuan will be rewarded for signing a relocation 

compensation and resettlement agreement and dismantling the house within the stipulated period, and 

another 20,000 yuan will be rewarded for each household according to the regulations and will be 

distributed by the Village Committee according to the results of the discussion at the meeting of the Village 

Representative Assembly. 

(4) Transitional allowance (relocation transitional allowance) 

From the date of dismantling the house, the Village Committee will grant three months' transitional 

allowance at the rate of 10yuan/m2 per month to the relocated residents who choose monetary 

compensation. 

II. Centralized Replacement Housing 

The affected households can choose replacement housing, with the principle of "demolish one square 

meters, and replace one square meters", therefore, the compensation method is in line with the principle of 

replacement value. 

(1) The rules for selecting the house for property right replacement 

The area of the certified house (including bridging the price gap to make up for the 30m2 replacement of 

the area of the annexed house) adding the area of purchasing 15 square meters under construction cost 

price, is set as the upper limit of the area of an optional replacement housing. The remaining area would 

be doubled as the upper limit of the area of the second replacement housing to be chosen by affected 

households. The villagers can choose their own according to the above rules. 

In principle, each villager is not allowed to choose three sets of replacement housings. However, if the area 

to be resettled is too large, the villager may apply for the replacement housing, and after the public 

announcement without any objection, he/she may choose three replacement housings in accordance with 

the following restricted conditions: the first set must be chosen from the published replacement housings. 

- The first set must be chosen from a property with the largest area among the announced resettlement 

properties. 

- The second set must be the one with the second largest area among the announced replacement 

housings. 

- After selecting the above two replacement housings, if there is still a remaining area that has not yet 

been resettled, you may choose a third house that does not exceed two times the remaining area. 

- If the remaining area of two times does not reach the area of the smallest house type in the existing 

housing stock, the choice of a third suite is not allowed. The remaining area of licensed housing will be 

given monetary compensation at a price of 3800 yuan/m2. 

Based on the property certificate (including houses recognized as residential in accordance with the 

regulations), one certificate (place) for one household. Each household can voluntarily purchase 15m2 of 
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replacement housing at the cost price of 2500 yuan/m2; those that can be purchased again in accordance 

with the regulations will be executed at 3800 yuan/m2. 

(2) Demolition and relocation incentives 

If a relocation compensation and resettlement agreement is signed within the stipulated relocation period, 

each household will be rewarded with 20,000yuan. 98,000yuan will be rewarded for signing a relocation 

compensation and resettlement agreement and dismantling the house within the stipulated period, and an 

additional 20,000yuan reward will be obtained by each household in accordance with regulations to be 

allocated by the Village Committee in accordance with the results of the discussion at the meeting of the 

villagers' representative assembly. 

(3) Moving allowance 

Each family that chooses resettlement compensation will receive a moving allowance of 2,000 yuan. 

(4) Resettlement transitional allowance 

From the date of dismantling the house, the transitional allowance will be paid to the resettler at the rate of 

10yuan/m2 per month for 18 months; if the replacement housing cannot be delivered within 18 months, the 

transitional allowance will continue to be paid to the resettlers at the rate of 10yuan/m2 per month from the 

19th month onwards, until the replacement housing is handed over to the resettlers. After all the 

replacement housing are delivered, the transitional allowance will continue to be paid to the resettlers at 

the rate of 10yuan/m2 per month for another 6 months. 

If none of the replacement housings are delivered within 18 months, the village committee will double the 

transitional allowance (20yuan/m2) from the 19th month until all replacement housings are delivered to the 

relocated residents. After all the replacement housings have been delivered, the village committee will pay 

the transitional allowance to the relocated residents for 6 months according to the standard of 10yuan/m2. 

If all the replacement housings are delivered within 18 months, the resettlement transitional allowance shall 

be paid according to the actual time of relocation. The date when the village committee notifies the relocated 

residents to receive the keys of the replacement housing is the date when the replacement housing is 

delivered to the relocated residents. 

(5) Other Preferential Policies 

Relocated villagers are entitled to the following preferential policies (discounts), with the implementation 

period of items 2 and 3 being 5 years from the date of notification of receipt of the keys to the replacement 

housing. 

a) The replacement housing is exempted from the initial installation fee of natural gas, TV and 

telephone network fees. 

b) The heating fee of the residence is charged at 70% of the current year's heating price (limited to 

one set per household). 

c) The property management fee for the relocated villagers is charged at 0.4 yuan/m. 

d) The increased functional floor area of high-rise and small high-rise residences (including elevator 

rooms and pipe shafts, etc.) relative to multi-storey residences will not be counted as resettlement area (i.e., 

property certificates will be processed in accordance with the relevant national regulations, but the portion 

will be deducted when settling the purchase price of the house). 

e) Exemption from the payment of the first installment of residential special maintenance funds. 
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7.2 COMPENSATION PROGRAMS 

7.2.1 Compensation Program for Land Acquisition 

7.2.1.1 Monetary Compensation for Land 

The villagers lost all land will receive monetary compensation, which consists of three parts: land 

compensation fee, resettlement subsidy and compensation for ground attachments, excluding social 

security compensation. The genialized land compensation standard of this development zone is 60,000 

yuan/mu. The total price of the 387.69 mu land compensation fee involved in this project is 23,261,130 

yuan. According to the "Measures for Social Security of Acquired Farmers in Chaoshui Township (Trial)", 

the pension insurance fund for the land-lost farmers consist of all the social pension funds and the sum of 

the land compensation fee and resettlement subsidy generated from the Land Acquisition. Therefore, 40% 

of the land compensation, i.e., 9,304,452 yuan, will be used as the social pension fund. The final total land 

compensation is 13,956,678 yuan. 

7.2.1.2 Compensation Program for Affected Ground Attachments 

Ground attachment compensation involves a total of 35 villagers, Yantai Yeda and the Xuli Village 

Committee collectively. According to Director Xu of YEDA NRPB, the crops involved in the land acquisition 

scope of Phase II of the Project are compensated in accordance with 38,000 yuan/mu on the basis of the 

Approval of Compensation Standards for Ground Attachments and Crops on Acquired Land in Yantai City, 

and the details of the above ground attachment inventory and compensation standards are shown in Table 

6-2. The compensation for the above ground attachment on the acquired 299mu of agricultural land is 

totaled at 11,362,000yuan. In addition, the compensation for land acquisition of this project includes the 

compensation for water conservancy facilities for irrigation in Xuli Village, the compensation standard is 

1,000yuan/mu, and the compensation cost for water conservancy facilities is 387,685.5yuan. 

The list of land acquisition impacts and the compensation amount of Phase II of this project are detailed in 

Annex A as well as Annex B. 

The ground attachments affected by this project are mainly grain crops and fruit trees such as grapes and 

apples. The total compensation cost for ground attachments is 11,362,000 yuan, please refer to Table 7-2 

for details. The impacts involve a total of 35 villagers and one state-owned enterprise in Xuli Village, please 

refer to Annex B for the list of impacts by household and the amount of compensation. 

For the standing crops and ground attachments, all of them will be compensated monetarily according to 

the compensation standard of 38,000 yuan/mu, and the price of compensation will be able to meet the 

requirements for restoration. The inventoried standing crops and ground attachments are returned to the 

original owners for their own disposal. 

Table 7-2 Ground Attachment Compensation 

No. Categories Unit 
Compensation

（yuan/mu） 
Total Amount Total Payment 

1 Wheat mu 38000 61.25 2327500 

2 Grape/Apples mu 38000 237.75 9034500 

Total 299 11362000 
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In addition, for the irrigation facilities in Xuli Village, the compensation for water conservancy facilities would 

be paid to the village collectives at a compensation rate of 1,000 yuan/mu, totalling 387,685.5 yuan. 

7.2.1.3 Resettlement and Recovery of Affected Enterprises 

As Yantai Yeda was commissioned by the government to passively acquire land on behave of the 

government, it did not take operational measures on the land for profit. In addition, Yantai Yeda is 

responsible for the operation and management of 77,800 mu of transferred land and 40,000 mu of sea area 

belonging to its group, and the 70.8 mu of requisitioned agricultural land accounted for a very small portion 

of the land managed by Yantai Yeda, which had a relatively limited impact on the operation of the enterprise. 

Yantai Yeda will mainly obtain the corresponding land requisition compensation payment and seedling 

compensation payment for the requisitioned land as a return of the land occupation payment obtained in 

the previous period, and no additional resettlement measures will be taken for Yantai Yeda. 

7.2.2 Physical Displacement and Compensation Program 

The second phase of the project involves a total of 130 villagers in the scope of land acquisition for 

resettlement and physical displacement. Specific compensation will be implemented in accordance with 

chapter 7.1.3 of the Compensation Standards for physical displacement, and villagers may voluntarily 

choose monetary compensation or replacement of house property rights by an equal area. 

7.2.2.1 Monetary Compensation 

Within 60 working days of the signing of the physical displacement compensation agreement and the 

demolition of the house by the resettled household that chooses monetary resettlement, one-time payment 

of all the compensation except for the incentive of 20,000 yuan obtained in accordance with the regulations 

would be paid to the relocated residents. Taking the example of a family of three with a house area of 100 

m2 in Xuli Village, the PAP will receive monetary compensation of 100*3800=380,000 yuan, moving subsidy 

of 1,000 yuan, demolition incentive of 11,8000 yuan (the remaining 20,000 yuan is to be distributed after 

the specific distribution method is decided), and transitional allowance of 10*100*3=3,000 yuan, making a 

total of 50,000 yuan. 3,000 yuan, a total of 502,000 yuan of compensation can be obtained. Calculated 

according to the housing price of 3,000 yuan/m2 in the vicinity of Xuli Village, where the project is located, 

this compensation can be used to purchase a set of commercial house of about 167.3 m2 in the local area; 

calculated according to the housing price of 5,000 yuan/m2 in the Chao Shui Town, the center town of the 

project, this compensation can be used to purchase a set of commercial house of about 100 m2 in the local 

town, which can fulfill the requirement of the resettlement. At the same time, the housing condition, location, 

and surrounding supporting infrastructure of the replacement house are better than the existing living 

conditions. 

7.2.2.2 Centralized Replacement Housing 

The PAPs who choose replacement housing compensation can exchange their property rights in two 

centralized resettlement areas according to the area of their demolished houses. One resettlement area is 

Xiesongying Resettlement Compound (name tentative). Xiesongying Resettlement Compound is planned 

to be tentatively located in Yantai Development Area, south of Beijing Road and west of Zhiyin Road, with 

a planned land area of about 110,800 square meters. At present, the land for the construction of 
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Xiesongying resettlement community is in the planning process of land acquisition, involving the land of 

Tangjiapo Village, Buhou Sunjia Village and Xuli Village in Chaoshui Town. Most of the land (81,260.7 

square meters) to be acquired are agricultural land in Xuli Village. on March 8, 2024, Yantai Municipal 

People's Government issued a pre-announcement of land acquisition for the land required for the 

Xiesongying resettlement area; on March 22, 2024, Yantai Municipal People's Government issued a public 

notice of public participation in the public participation in the public risk assessment of social stability of the 

Land Acquisition and was ready to start the work of land surveying and inventorying of the appurtenances 

at the appropriate time. According to the interview with the staff of YEDA NRPB, the construction of the 

Xiesongying resettlement compound will start in August 2024 at the earliest, and the replacement housings 

are expected to be delivered by September 2026, at the earliest. The construction of the Xiesongying 

resettlement compound is progressing steadily according to the replacement housing construction plan, 

and the planned house types include 125m2, 115m2, 100m2, 82m2, and 72m2, as shown in the figure below. 

Figure 7-1 Floor plan options of Xiesongying replacement housing 

 

The specific impact of land acquisition in the Xiesongying resettlement area has not yet been clarified due 

to the fact that the resettlement inventory and land survey of the resettlement area has not yet started at 

moment. According to the interview with Zhao, the secretary of Xuli Village, it is known that the land 

acquisition in Xuli Village involving the construction of resettlement area is operated by Yantai Shangria 

Masan Winery on a large scale in the early stage, and the number of villagers in Xuli Village who are 

affected by the requisition is not large. 

Another replacement housing named Hechang Jiayuan (name tentative) is located in the Yantai Economic 

and Technological Development Zone, Chao Shui Town, south of Center Street, east of County Road 031. 

It is known that the construction of resettlement community Hechang Jiayuan has started in 2022, and is 

currently under construction. The construction period is 24 months. It is expected to the replacement 

housing would be available at the end of December 2024. The specific geographic location and the floor 

plans of the Hechang Jiayuan residential compound are shown in Figure 7-2. 
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Figure 7-2 Hechang Jiayuan Geographic Location 
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According to the on-site survey and interviews, the construction of Hechang Jiayuan has been commenced 

before the commencement of the whole village relocation of Xuli Village according to the planning of 

Chaoshui Town for resettlement of the resettlers of Chaoshui Town. The resettlement community is planned 

to provide about 1,800 replacement housings of different sizes, so there are sufficient replacement 

housings, and the relocated villagers can make their own choices according to their actual compensated 

housing area. The current status of the construction of Hechang Jiayuan and photos of the surrounding 

situation are detailed in Annex E. 

During transitional stage, the resettlement transitional allowance will be paid to the PAP, and the transitional 

allowance will be calculated based on the standard of 10 yuan/m2. Taking the example of a family of three 

members in Xuli Village with a house area of 100 m2, they can get 1,000 yuan a month for the transitional 

allowance. Currently, the price of renting a room near Xuli Village is about 700-1000 yuan/month. The 

standard of transitional allowance can meet the rental requirement of the transitional stage. 

During the implementation of this resettlement plan and subsequent monitoring, the project owner will 

prepare a separate resettlement plan for the impact of land acquisition involved in the Xiesongying 

resettlement community and implement the monitoring in accordance with the requirements of the ESMS 

of the CEG and the requirements of the AIIB ESS2 and ADB Involuntary Resettlement Guarantee Policy. 

 

7.3 LAND ACQUISITION IMPACTS AND LIVELIHOOD RESTORATION 
PROGRAMS 

The principles of land acquisition and compensation and resettlement for the project are as follows: 

• The livelihoods of the PAPs after land acquisition shall be restored or improved to the level of 

livelihoods before resettlement or before project implementation; 

• Replacement of project affected people's property with equivalent or higher value property, and 

compensation for property that cannot be restored by project affected people at replacement cost; 

• Provision of suitable housing with corresponding employment and production opportunities, 

transitional support and development assistance for affected villagers in need of PAP resettlement; 

• PAP in working age will have access to employment support program operated by the local 

government; 

• Participation of PAPs is encouraged in the preparation of the migration plan and the implementation 

of the resettlement process, and the resettlement method fully respects the wishes of the PAPs 

• Establishment of an effective grievance mechanism at the project level, so as to keep abreast of 

the views of neighboring residents on the project and promptly resolve grievances and complaints 

arising from the project's land acquisition and construction. 

 

7.3.1 Livelihood Impact 

The permanent land acquisition for this project involves 35 households of villagers in Xuli Village, Chaoshui 

Town, Yantai Development Area, with a total of 147 people's contracted-to-household land, and the 

acquired land is mainly used for planting grain crops such as wheat and fruits such as apples and grapes, 

and the impact of per capita expropriation of arable land is about 64.8%. The loss of income due to Land 

Acquisition calculated from the local average annual production value of acquired land (see Table 7-3 for 
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details) shows that the loss of per capita annual income after land acquisition is about 777.6 yuan, and the 

rate of loss of total per capita income is relatively small, only about 2.96 %. 

In addition, through the sample survey of affected households of land acquisition (see Chapter 5.2.3 for 

details), it is found that the PAP of the project area mainly relies of wage jobs, and the wage income is the 

main source of household income (wage income accounts for 61%), and the income from the land only 

accounts for 11% of the total income of the household, so it can also be seen that the loss of income of the 

project's land acquisition on the affected households is not significant. 

Table 7-3 Estimation of Land Income Loss after Land Acquisition  

Village 

Number 
of 

affected 
househo

lds 

Affected 
persons 

Farmla
nd per 
capita

（mu） 

Farmlan
d 

acquired

（mu） 

Farmlan
d 

acquired 
per 

capita

（mu） 

Impact 
of land 
expro
priatio

n

（%） 

Farmla
nd 

Annua
l value

（yua

n） 

Loss of 
Income

（yuan

） 

Loss of 
Income 

rate3

（%） 

Xuli 
Village 

35 147 2.11 201.8 1.37 64.8 1200 777.6 2.96 

 

7.3.2 Social Security Placement 

In China, the social security system ensures that landless farmers receive pensions upon reaching a certain 

age (60 for men and 55 for women) by including them in social pension insurance. This policy is able to 

provide landless farmers with a reasonable and sustainable income that can replace the income from land 

in order to guarantee their basic livelihood. 

According to the "Social Security Measures for Acquired Land Farmers in Chaoshui Township (for Trial 

Implementation)", the scope of pensioners of acquired land farmers is all the members of the collective 

economic organizations of the villages (neighborhoods) involved in the acquired land. The protection 

objects are guaranteed in the following ways: 

1) For persons under the age of 16 and school students over the age of 16, the district social insurance 

agency shall establish a pre-deposit account for them, and after they meet the conditions for 

enrollment in the insurance, the social pension funds generated by the expropriation of land shall 

be credited to their corresponding basic pension insurance accounts in accordance with the 

relevant procedures. Those who are over 16 and under 45 years of age (excluding school students) 

are encouraged to work in enterprises, start their own businesses, or participate in urban workers' 

pension insurance in the form of flexible employment. 

2) For those who are over 45 and under 50 years of age, they can choose to participate in the urban 

workers' pension insurance or the urban and rural residents' pension insurance on the basis of the 

policies explained to them. 

 
3Per capita total income loss rate = per capita annual income loss from cropland/per capita total income of rural residents. According 
to the survey, the per capita disposable income of rural residents in Chaoshui Township District in 2023 will be about 26,286 
yuan/year. 
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3) Persons who are over 50 years of age and under 60 years of age who are covered by the program 

shall, in principle, participate in urban and rural residents' pension insurance. 

4) All persons over the age of 60 who are covered by the program must participate in urban and rural 

residents' pension insurance. 

The source of funds for the pension insurance of the PAP includes all the social pension funds and 40% of 

the sum of land compensation and resettlement subsidies arising from land acquisition. 

The social security subsidy funds for this land requisition will be allocated to the special account for social 

security funds by the financial department of Yantai Huang-Bohai New Area according to the standard of 

225,000yuan/ ha (i.e., 15,000 yuan/mu), totalling 15,119,734.5 yuan, and will be implemented by the 

Bureau of Human Resource and Social Security of Yantai Huang-Bohai New Area in conjunction with the 

financial department, the relevant towns and streets, and the village committees in accordance with the 

actual situation and the relevant regulations. Implementation of social security resettlement matters. The 

fund account management and treatment payment standards are as follows: 

• Those who choose to participate or have participated in urban occupational basic pension 

insurance and are still in the payment period among the protection objects will deposit all the funds 

they have received due to land acquisition and allocation to the Economic Management Station of 

the Chaoshui Township Government on a per-person basis, and at the end of the year, with the 

proof of the current year's urban workers' pension insurance contribution, they will go to the 

Economic Management Station for accrual on a village-by-village basis with reference to the current 

year's amount of the contribution to the pension insurance of the flexibly employed titled file, until 

the Until the funds are used up. 

• For those who have participated in the basic pension insurance for urban workers and started to 

receive retirement benefits, the Economic Management Station of the Chaoshui Township 

Government will distribute all the funds obtained from land acquisition to them in a lump sum. 

• For those who have participated in the basic pension insurance for urban and rural residents, the 

social insurance agency will credit the funds for pension insurance derived from land acquisition to 

their individual accounts for basic pension insurance in accordance with the regulations. Among 

them, persons under 16 years of age and schoolchildren over 16 years of age are credited with 

part of the funds for their own residents' pension insurance pre-deposit account, and other funds 

allocated for pension insurance can be transferred and used within the family. 

• Less than 60 years of age of the acquired farmers will be in accordance with the relevant provisions 

of the residents' pension insurance, independent choice of contribution level to continue to pay. 60 

years of age or older acquired farmers according to the corresponding age of payment coefficients 

that is to pay and receive (implementation of the current basic pension insurance for urban workers 

personal account pension coefficients, 70 years of age or older the implementation of 70 years of 

age payment coefficients), and with the urban and rural residents of the social security pension 

insurance entitlements to receive a combination of. 

According to Zhao Qinglin, the secretary of the village committee of Xuli Village, that after the relocation of 

the whole village, there are still more than 2,000 mu of arable land remaining in Xuli Village, and the per 

capita arable land area is more than 0.1 mu, which does not satisfy the conditions for social security 

resettlement, therefore, no social security resettlement will be involved in the affected households of the 

acquired land. 
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7.3.3 Employment and Skills Training 

Affected rural/agricultural working-age households will be directed to switch to non-agricultural 

employment. During project construction, the project owner is expected to provide some temporary jobs, 

including janitorial and security jobs. 

During the project operation period, the Huang-Bohai Campus of Yantai Science and Technology will plan 

to implement a vocational training and recruitment system for the surrounding community, conduct research 

on the employment needs of the surrounding community and arrange targeted vocational training programs 

based on the community's needs, which will include, but not be limited to, technical skills training, vocational 

skills upgrading, and entrepreneurship training, among other programs. According to the vocational training 

and recruitment system of the surrounding communities, when recruiting, the Huang-Bohai Campus of 

Yantai Institute of Science and Technology will prefer the candidates from the surrounding communities 

under the same conditions and encourage its contractors to give priority to employing villagers from the 

surrounding communities and those whose livelihoods have been affected by the land acquisition for the 

project under the same conditions. 

In addition, the government also attaches great importance to the employment transfer of landless 

peasants, providing free employment training for landless peasants, providing one-on-one employment 

guidance, building and putting into use the Yantai Public Recruitment Network, and organizing special 

activities such as the Employment Assistance Month, Spring Breeze Action, and Employment Support for 

Disabled Persons on a regular basis, to provide the workers, including landless farmers, with free public 

services such as job placement and employment assistance. At the same time, the government develops 

public welfare positions to implement urban and rural public welfare expansion and quality improvement 

actions, formulates and issues the Yantai Urban and Rural Public Welfare Position Expansion and Quality 

Improvement Action Implementation Plan, and the Yantai Urban and Rural Public Welfare Position 

Development and Management Provisional Measures and other policy documents, and includes various 

urban and rural low-income groups, such as unemployed farmers, who are difficult to find employment in 

the market, into the scope of urban and rural public welfare positions, and provides them with jobs in 

accordance with the hourly or monthly minimum wage, which is no less than the local hourly minimum 

wage. or the monthly minimum wage standard, determined by each district and city based on the type of 

position, labor hours and other factors, and paid on a monthly basis. 

7.3.4 Resettlement and Livelihood Restoration for Affected Vulnerable Groups 

One poor household, Mr. Zhao, is affected within the land acquisition area of the project, and the impact 

situation is physical displacement. According to the household survey, Mr. Zhao's main source of livelihood 

is agricultural insurance and government subsidies. After land acquisition, Mr. Zhao will continue to receive 

agricultural insurance and government subsidies and will also receive compensation for physical 

displacement. After the demolition of his house, Mr. Zhao will move in with his brother, who will be 

responsible for Mr. Zhao's living and support, ensuring that his standard of living will not be affected. In 

addition, the village committee officials said that they will bring daily necessities to visit the elderly man on 

a regular basis. 
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8. ORGANIZATION AND PROGRESS OF RESETTLEMENT 
IMPLEMENTATION 

8.1 ORGANIZATIONAL STRUCTURE RELATED TO RESETTLEMENT 

In March 2023, the owner of this project signed a cooperation agreement with the Administrative Committee 

of Huang-Bohai New Area and chose to build the Huang-Bohai Campus of Yantai Institute of Science and 

Technology in Yantai Economic and Technological Development Zone of Huang-Bohai New Area. 

According to the project construction planning, the Yantai Development Area Natural Resource Planning 

Bureau will acquire land according to the need, gradually carry out the land acquisition work, and arrange 

the relevant departments to carry out land compensation and clearing in accordance with the procedures. 

In order to do a good job of project preparation and construction of land organization and leadership, under 

the coordination of the people's government of Chaoshui Town, the Yantai Development Area Natural 

Resource Planning Bureau is specifically responsible for the implementation of land acquisition, 

compensation and resettlement of PAPs altogether. Affected by the project in the market village with 1-2 

main leaders responsible for assisting the resettlement of PAPs, a number of villagers volunteers to help 

coordinate the land acquisition, demolition and compensation activities to be carried out. Agencies 

responsible for land acquisition and resettlement for this project include: 

• Yantai Municipal People's Government 

• Yantai Development Area Natural Resource Planning Bureau 

• People's Government of Chaoshui Township 

• Project Owner 

• Village Committee and Village Group of Xuli Village 

• Design Company 

• Monitoring Company 

See Figure 8-1 for details of the resettlement organization and management structure of this project. 

Figure 8-1 Organizational Structure of the Project 
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8.2 RESPONSIBILITIES OF ORGANIZATIONS 

A. Yantai Municipal People's Government 

The Yantai Municipal People's Government is responsible for the coordination of land acquisition, 

resettlement and compensation for this project. As the main body of land and housing expropriation, the 

main responsibility of the Yantai Municipal People's Government is to organize the land acquisition and 

resettlement work of the Project, which includes: 

• Approving the land acquisition, land requisition compensation and resettlement plan and publicizing 

it; 

• Organizing relevant departments to conduct land status survey and social stability risk assessment; 

• Coordinating the work of all relevant government departments during the project preparation and 

implementation phases; 

• Decision-making on major issues in project construction and resettlement work. 

 

B. YEDA Natural Resources and Planning Bureau (NRPB) 

As the implementing agency for the resettlement activities in this project, the NRPB of YEDA is mainly 

responsible for: 

• Preparing the compensation plan for land acquisition and compensation plan for physical 

displacement and reporting to the people's government at the municipal and county level; 

• Implementing the social stability risk assessment of land acquisition; 

• Participating in the preparation of action plans for resettlement and designating implementation 

programs; 

• Implementing resettlement activities in accordance with the resettlement action plan approved by 

ADB and the AIIB; 

• Carry out procedures related to land acquisition and resettlement; 

• Interpreting and publicizing the resettlement policies of the project; 

• Organize public participation; 

• Implementing the resettlement program and submitting it to the project owner and the district 

government for record; 

• Assist in project monitoring; 

• Responsible for the disbursement of funds to the township government and submit copies of the 

payment vouchers to the project owner and the district government for record; 

• Handle complaints and grievances during the resettlement process. 

 

C. People's Government of Chao Shui Township 

• Sign land acquisition compensation agreement and house relocation compensation agreement 

with project affected people; 

• Responsible for land measurement and inventory of appurtenances; 

• Responsible for land inventory; 

• Assist in the preparation of the Resettlement Plan; 

• Disbursing the compensation money to the people affected by land acquisition through the village 

of Xuli according to the agreement; 

• Assist in the preparation of the Resettlement Plan and implement the resettlement program. 

 

D. Project Owner 
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The owner of the Project is China Education Group Holdings Limited, which has a dedicated staff 

responsible for the supervision and management of the resettlement activities during the resettlement 

activities. The main responsibilities include: 

• Organizing bidding and procurement; 

• Commissioning consultants to prepare resettlement action plans; 

• Participating in and coordinating resettlement surveys; 

• Coordinating resettlement implementation; 

• Developing project-level grievance complaint mechanisms; 

• Supervise and monitor resettlement activities and submit regular monitoring reports to ADB and 

AIIB; 

• Upon completion of all resettlement activities, submit and obtain approval of the monitoring reports 

to ADB and AIIB, as well as the resettlement plan completion report. 

 

E. Huang-Bohai New Area Human Resources and Social Security Bureau 

• Mainly responsible for the social security resettlement of the acquired farmers. 

 

F. Community Neighborhood Committees/Village Committees and Village Groups 

The main responsibilities of the Village Committee and Villagers' Group of Xuli Village include: 

• Participate in socio-economic and project impact surveys; 

• Organizing public participation, publicizing and explaining land acquisition and compensation and 

resettlement policies; 

• Assisting project affected people in physical displacement; 

• Responsible for the management of compensation and resettlement funds at this level and 

compensation payment to households; 

• Receive complaints from PAPs and reflect PAPs' opinions and suggestions to relevant higher 

authorities; 

• Provide assistance to vulnerable groups. 

 

G. Design Company 

The design company of this project is Ningbo Architectural Design & Research Institute Co: 

• In the planning and design stage, accurately investigate the physical indicators of land acquisition 

impact, environmental capacity, exploitable resources, etc., and assist the project area government 

in formulating the resettlement plan for the PAPs and drawing the relevant drawings; 

• At the implementation stage, provide design documents, technical regulations, drawings and 

notices to the project owner in a timely manner, assist various government departments in 

implementing the resettlement and improve and perfect the resettlement planning program 

according to the actual situation. 

 

H. Resettlement Monitoring and Assessment Organization 

The Project Owner will engage a qualified monitoring and assessment organization as the Resettlement 

Monitoring and Assessment Unit (MMU), whose main responsibilities are: 

• Act as an independent monitoring and assessment organization to monitor all aspects of the 

resettlement action plan and implementation, and to monitor and assess the resettlement work and 

implementation effects as well as the social adaptability of the resettlers. 

• Provide technical advice to ADB and AIIB in data survey and processing. 
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8.3 RESETTLEMENT AGENCY STAFFING AND FACILITIES 

8.3.1 Staffing 

In order to make the resettlement work go well, the resettlement agencies at all levels of the project are 

equipped with specialized staff, forming a smooth information transmission channel up and down. 

Resettlement agencies at all levels are mainly composed of administrators and professional technicians, 

who have a certain level of professionalism and management skills and have considerable experience in 

land acquisition and resettlement work. 

The staffing of the resettlement agencies of this project is shown in Table 8-1. 

Table 8-1 Staffing of resettlement organization 

Name of organization Staffing  Staffing Composition 

Yantai Municipal People's Government 2 persons Government officials 

Project owner 2 persons Project leaders and employees 

Yantai Development Area Natural 
Resource Planning Bureau 

5 persons Civil servants, employees 

Huang-Bohai New Area Human 
Resources and Social Security Bureau 

1 person Employees 

Chao Shui Township Government 2 persons Township Officials 

Community neighborhood 
committee/village committee 

5-8 persons 
Village head and villager 
representatives 

Design Company 2 persons Senior architects and engineers 

Monitoring Company 3-5 persons Resettlement and social experts 

 

8.3.2 Equipment and Facilities 

The project's district, township government, and community neighborhood/village committee PAP agency 

configurations are all using existing resources, and have been equipped with basic office, transportation, 

and communication equipment, including office desks and chairs, computers, printers, telephones, fax 

machines, transportation, and other equipment resources. 

8.3.3 Training Program 

The training will be conducted by the land acquisition implementing agency (Yantai Development Area 

Natural Resource Planning Bureau), mainly on land acquisition and emergency measures for the land 

acquisition managers implementing the project. Purpose of training: to train managers and technicians 

related to land acquisition and resettlement of the project, so that they can understand and master the 

content of land acquisition and resettlement, strengthen the capacity of the implementing agency, and 

ensure that the resettlement plan of the project is fully implemented. 

Training targets and training contents: 

• Land acquisition management personnel: training on land acquisition and emergency response 

measures for senior personnel of project management, the purpose of the training is to understand 

the policy on resettlement and related management experience and is responsible for publicizing 

and popularizing it to the land acquisition staff of the project. 
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• Resettlement staff: the main training content includes the project related content, resettlement 

policy and livelihood restoration measures adopted by the project, etc., to assist and ensure the 

smooth implementation of the resettlement action plan. 

The training includes project overview and background, relevant laws and regulations, housing relocation 

compensation standards, details of the project's resettlement action plan, management, reporting 

procedures, cost management, monitoring and evaluation, reporting, and handling of complaints. 

8.4 PROGRESS OF RESETTLEMENT IMPLEMENTATION 

8.4.1 Implementation Principles 

According to the planned arrangement of the project implementation progress, the progress plan of land 

acquisition, demolition and resettlement of PAPs of this project will be connected with the land acquisition 

activities of the second phase of the project and the planned arrangement of the second phase of the 

construction, and the main work of land acquisition, demolition and resettlement of PAPs of this project is 

planned to be completed from June 2024 to September 2026 until the replacement housings are delivered. 

The principles of the schedule are as follows: (1) The land acquisition, demolition and resettlement work 

will be completed at least 1 month before the start of the construction of the project, so as to allow sufficient 

time for the affected people to prepare for the production resettlement and income restoration program; (2) 

The resettlement process will give the affected people the opportunity to participate in the project. The 

scope of land acquisition and other information on land acquisition will be announced before the 

construction of the project begins, and appropriate information disclosure will be made in a timely manner, 

so as to do a good job related to public participation; (3) All types of compensation will be paid in full to 

property owners according to the compensation agreement within 3 months from the date of the approval 

of the compensation and resettlement plan for the acquisition of land, and no unit or individual will be 

permitted to utilize the compensation fee for the property on their behalf, and no compensation fee will be 

allowed to be used for any reason in the issuance of the payment discount. 

8.4.2 Timetable for Resettlement  

An overall resettlement plan for the project has been drafted based on the project construction schedule 

and the land acquisition, demolition and resettlement implementation plan. Changes in the overall project 

schedule may result in adjustments to the final schedule, as detailed in Table 8-2. 
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Table 8-2 Resettlement Timeline 

No. Program 
2024 2025 2026 2027 

3 4 5 6 7 8 9 10 11 12 1 2 3    4 5 6 8 10 12 1 4 6 8 10 12 12 

1 
Preparation of 
Resettlement 
Action Plans 

                   
       

1.1 

Commissioning 
of Resettlement 
Action Plan 
Preparer 

                   

       

1.2 
Implementation 
of socio-
economic survey 

                   
       

1.3 
Preparation of 
Resettlement 
Action Plan 

                   
       

2 

Finalizing and 
publicizing the 
resettlement 
plan 

                   

       

2.1 

Consultation with 
relevant 
departments and 
PAPs 

                   

       

2.2 
Finalize the 
resettlement 
action plan 

                   
       

2.3 
Publicizing the 
Resettlement 
Action Plan 

                   
       

3 
Approval of 
Resettlement 
Action Plan 

                   
       

4 
Procedures for 
construction 
land use 

                   
       

4.1 
Land Preliminary 
Examination 

                   
       

4.2 Approval of Land                           

5 
Implementation 
Stage 

                   
       

5.1 
Land survey, 
physical 
inventory of 
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No. Program 
2024 2025 2026 2027 

3 4 5 6 7 8 9 10 11 12 1 2 3    4 5 6 8 10 12 1 4 6 8 10 12 12 

attachments 

5.2 

Signing of land 
acquisition 
agreement and 
payment of funds 

                   

       

5.3 
Social security 
resettlement 
measures 

                   
       

5.4 

Social security 
resettlement 
measures 
Delivery of 
replacement 
housings 

                   

       

5.5 
Commencement 
of the project 

                   
       

5.6 
Skills training for 
PAPs 

                   
       

6 
Monitoring and 
Evaluation 

                   
       

6.1 Monitoring                           

6.2 
Completion and 
Acceptance 

                   
       

Note: In the table above，          indicates completed，             indicates ongoing，            indicates incomplete. 
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9. PUBLIC PARTICIPATION AND CONSULTATION 

9.1 MEANS AND MEASURES FOR PUBLIC PARTICIPATION 

Based on the policies and regulations of ADB, AIIB, and China, Shandong Province and Yantai City related 

to land acquisition and compensation and resettlement, in order to safeguard the legitimate rights and 

interests of people affected by land acquisition and to reduce dissatisfaction and disputes. In view of the 

nature of the Project, it is necessary to further develop good policies and implementation rules related to 

land acquisition and compensation for the Project, prepare an action plan for resettlement, and organize 

the implementation to achieve the goal of proper resettlement of the resettled people, and to carry out public 

participation during the preparation and implementation of the Project. 

9.1.1 Public Participation Channels 

Before this land acquisition and resettlement survey is carried out, an outline of the work is prepared, and 

the views of the local government are heard on the content, methods and requirements of the survey. 

During the period of conducting the general survey, the heads of townships, villages, groups and 

representatives of PAPs are invited to participate in the survey work, and they are informed about the 

necessity of the project construction, project benefits, project impacts, principles of compensation and 

progress of PAP resettlement. 

During the migration planning stage, migration and resettlement planning staff discuss with leaders at all 

levels of the land acquisition and implementation departments, village committee cadres and project owners 

to listen to their opinions and suggestions. During the field surveys, local people and staff from relevant 

departments were involved in the selection of sites, and these consultations will be of positive significance 

to the smooth implementation of the resettlement action plan. 

During the project preparation stage, a number of public participation activities have been organized, and 

the participation methods include symposiums, interviews and household surveys. Among them, there were 

12 interviews with owners and government departments, 4 talks with village groups, and 30 household 

surveys of affected families, with a total of 46 participants, including project owners, relevant government 

departments, village head, and affected villagers. 

According to the principles of effectiveness and operability, land acquisition and resettlement public 

participation activities are mainly carried out in the following forms: 

• Seminars and individual interviews: According to the content of the public participation activities, 

different forms of seminars and individual interviews will be organized to collect relevant 

information; 

• Household interviews: Focus group interviews covering the majority of the affected people will be 

organized in the project-affected villages and groups, covering residents affected by land 

acquisition, as well as vulnerable groups such as the elderly and women; 

• Questionnaires: Structured questionnaires were designed to characterize the preparation and 

design phases of the project, and to provide a comprehensive understanding of the project-affected 

persons' basic family situation, land cultivation, family income support, willingness to acquire land 
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and compensation and resettlement, as well as their attitudes and opinions and suggestions 

towards the project. 

 

9.1.2 Participation and Consultation Measures 

During the planning stage of resettlement, the government symposium and villagers' sample survey are 

mainly adopted to collect information on resettlement, investigate the willingness of resettlement, and 

further improve the resettlement and compensation and payout programs. At the same time, affected 

people can reflect relevant opinions and suggestions through reflecting them to village committees and 

resettlement departments and monitoring and assessment units at all levels, and the resettlement office 

will handle and feedback the opinions in accordance with the procedures. 

In order to ensure that affected people and local government fully understand the compensation and 

resettlement plan of this project, the project will publicize the national laws and regulations on land 

acquisition and resettlement and the involuntary resettlement policies of ADB and AIIB to affected people 

through public participation (symposiums, public announcements of the resettlement plan, etc.), and at the 

same time, disclose to affected people the information about land acquisition and resettlement of this 

project. Resettlement, so that they can understand the situation of Land Acquisition, the standard of land 

compensation and the use of funds. The transparency of the resettlement work will be improved to gain the 

support and trust of the affected people for the resettlement work and to ensure the smooth implementation 

of the resettlement work. 

9.2 PUBLIC PARTICIPATION DURING PROJECT PREPARATION 

The project has carried out a large number of public participation and consultation activities during the 

preparation stage of the Resettlement Action Plan (RAP). Through organizing consultation with various 

stakeholders, the awareness and attitude of various stakeholders towards land acquisition were obtained, 

so as to provide a preliminary basis for later design and implementation. The public participation activities 

during the project preparation period are mainly as follows: 

• Interviews with property owners: to understand the background of the project, the scale of the 

project, and the impact of the project; 

• Interviews with village committees: through interviews with village committee cadres and other 

personnel in the affected inches of the project, to understand the socio-economic background of 

the village collectives, the project impacts, the expectations and requirements of the village 

community cadres for the project, their opinions and suggestions on land acquisition and 

compensation and resettlement policies, and the sharing of relevant experiences; 

• Household interviews: the interviews mainly include the basic demographic profile of land 

acquisition affected households, land cultivation, household income and expenditure, affected 

people's attitudes towards land acquisition, opinions and suggestions on the project, and the level 

of support for the project. The survey team conducted a household sampling questionnaire 

interview from April 17 to 19, 2024 on 30 land acquisition affected families in the project area. The 

questionnaire interview was conducted in the form of face-to-face interviews. Under the premise of 

explaining the project information, project impacts and land acquisition compensation policy, the 

questionnaire survey asked the land acquisition households about their considerations on 

resettlement compensation and livelihood restoration, their willingness to migrate, and their 

opinions and suggestions on land acquisition compensation, which would serve as an important 

reference for the preparation of the resettlement action plan; 
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• Government Interviews: The project investigation team also interviewed the Yantai Development 

Area Natural Resource Planning Bureau, the People's Government of Chaoshui Township and 

other relevant departments to obtain data, information and land acquisition and resettlement 

policies related to the project, and to understand the opinions and suggestions of each relevant 

government department on the implementation of the project. We also understood the opinions and 

suggestions of the relevant government departments on the implementation of this project. 

At the same time, the land acquisition implementation organization and the village committee have taken 

effective public participation measures in the process of land acquisition to ensure that the process of land 

acquisition is transparent and open, and that the opinions of the affected people on land acquisition and 

resettlement are fully taken into account, and the main public participation activities include: 

• Prior to the commencement of land acquisition, the Yantai Development Area Natural Resource 

Planning Bureau organized a survey team to go to Xuli Village several times to conduct household 

interviews with villagers and land status surveys to understand villagers' attitudes and willingness 

to land acquisition and relocation. 

• After the land requisition was officially launched, the village committee made public announcements 

about the information and process of land requisition in a timely manner, and organized publicity 

meetings and symposiums for villagers to explain the compensation for land requisition. The 

contact information for feedback is publicized on government bulletin boards.  

A summary of the public participation activities during the project preparation phase is detailed in Table 9-1.  
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Table 9-1 Public Participation Activities in the Preparation Phase of the Project 

No. Date Location Participants Topic 

1 
March 10, 
2024 

Office of the 
Village 
Committee of Xuli 
Village 

Members of the Village 
Committee of Xuli Village, 
members of the sub-committee 
of Xuli Village, and the director 
of the Land Reserve and 
Housing Acquisition Office of 
the Yantai Development Area 
Natural Resource Planning 
Bureau 

Lecture and discussion on the 
demolition and relocation policy for the 
relocation of the whole village of Xuli 
Village; discussion on the 
implementation of the demolition of 
houses and relocation of various 
details; discussion on the partners of 
the demolition company and moving 
company and other public matters of 
Xuli Village. 

2 
March 10, 
2024 

Party Members' 
Activity Room of 
Xuli Village 

Party members and village 
representatives of Xuli Village 

Discussing the decision to relocate the 
whole village and other relocation-
related matters, explaining the 
relocation policy, and listening to 
villagers' opinions. 

3 
April 16, 
2024 

Yantai IST 
Huang-Bohai 
Campus Project 
Command 

Representatives of Yantai IST, 
survey team (Satntec), and 
representatives of Chaoshui 
Township's human resources 
and social services departmen 

Learn about the background of the 
project, the scale of the project, the 
project's impacts, the preparatory 
matters prior to carrying out on-site 
work, and social security and 
resettlement programs 

4 
April 16, 
2024 

Yantai 
Development 
Area Natural 
Resource 
Planning Bureau 

Project owner, survey team、

Yantai Development Area 
Natural Resource Planning 
Bureau 

Understanding of the project Progress 
and plan of land acquisition 
implementation, resettlement 
program, etc. 

5 
April 16, 
2024 

Village 
Committee of Xuli 
Village 

Project owner, survey team, 
village head of Xuli Village 

Learn about the impact of the project, 
progress of land acquisition, 
compensation and resettlement, etc. 

6 
April 17-19, 
2024 

Xuli Village 
Villagers affected by land 
acquisition 

Household survey to understand the 
basic situation of affected people's 
family size, land cultivation, family 
income and expenditure, villagers' 
attitude, opinions and suggestions on 
land acquisition, compensation and 
resettlement. 

Source of Data：Yantai Development Area Natural Resource Planning Bureau，April 16, 2024 

 

Figure 9-1 Public participation during project preparation 
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Yantai Development Area Natural Resource Planning 

Bureau Interview 

Chaoshui Town Hall Interview 

  
Xuli Village head interview Household Interview 

Taken during the site visit between April 16-19th. 

 

9.3 PUBLIC PARTICIPATION PLAN FOR THE NEXT STAGE 

Although public participation activities have been conducted several times, the resettlement work of the 

Project has not been fully completed and further public consultation and consultation activities will be carried 

out for the Project. The public participation plan for the next stage is shown in Table 9-2. 

Table 9-2 Public Participation Plan for the Next Stage 

No Date Location Participants Topic 

1 July-September 2024 Affected VDCs 
All affected 
people 

Land compensation payment 
distribution 

2 2 October 2024 Affected VDCs 
All affected 
people 

Reporting of construction plan before 
project construction starts 

3 3 January-March Affected VDCs 
All affected 
people 

Employment training activities 

4 September 2026 Affected VDCs 
All affected 
people 

Replacement housings and remaining 
compensation payments delivered 

 

9.4 RESETTLEMENT PLAN DISCLOSURE AND FEEDBACK 

In May 2024, the Resettlement Plan of the Project was essentially completed. on July 24, 2024, the Project 

posted a notice in the village committee of Xuli to inform the affected village committees and villagers about 

the progress of the Project, the arrangement of the public announcement of the Resettlement Plan, and the 

meeting for the interpretation of the Resettlement Plan. The information on the public notice of the 

resettlement plan is shown in Figure 9-2. 
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Figure 9-2 Public Notice of Resettlement Plan 

  

Notice Board of the Resettlement Plan Villagers getting to know the Resettlement 

Plan 

 

On July 25, 2024, a public meeting on the project report was conducted by the Xuli Village Committee and 

the Yantai IST's Community Liaison in the Village Committee meeting room (see Figure 9-3). A total of 15 

impacted villagers from Xuli Village attended this meeting. The main agenda of the meeting was to explain 

the Resettlement Plan of the Project and to answer the concerns of the impacted people. Impacted villagers 

read the Resettlement Plan of the Project and had a more concrete understanding of the land acquisition 

and compensation and resettlement situation of the Project. During the meeting, the affected villagers did 

not raise any objection to the content of the Resettlement Plan. 

Figure 9-3 Meeting for public announcement of the Resettlement Plan 

 
 

RAP Publication Meeting Villagers learning about the content of the RAP 

 

Yantai IST made a public announcement of this resettlement plan on the school's official website on July 

24, 2024, as shown in Figure 9-4. During the public announcement period, no feedback related to the 

project was received from affected villagers or other stakeholders. 
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Figure 9-4 Yantai IST official website informs public about resettlement program for PAPs

（https://www.ytkj.edu.cn/info/1082/5390.htm） 

 

 

On July 24, 2024, a two-week public notice of the Resettlement Plan was held in the affected Village 

Committee. During the public notice period, no objection to the project was received from the villagers. 

During the on-site public notice, the villagers' concerns and feedback on the land acquisition and 

compensation and resettlement aspects of the project are mainly as follows: 

1） Some villagers are concerned about the progress of land acquisition and compensation payment 

for demolition and relocation of the project. The project owner and the affected village committee 

indicated that the local government is currently carrying out land acquisition and demolition and 

relocation work, and the overall land acquisition process is slow because this land acquisition is 

carried out at the same time with the relocation of the whole village. Generally, the compensation 

payment is released within 10 working days after the signing of the agreement for land exchange 

or demolition of houses. 

2） Some affected people are concerned about the progress of delivery of replacement housings. The 

project owner and the affected Village Committees indicated that the delivery time of replacement 

housings varies due to the different construction progress of the resettlement areas. Currently, the 

construction of resettlement areas is progressing steadily according to schedule. The replacement 

housings located in Hechang JIayuan are expected to be delivered by the end of December 2024 

at the earliest, and the replacement housings located in Xie Songying resettlement area are 

expected to be delivered by September 2026 at the earliest. 
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10. COMPLAINT HANDLING PROCEDURES 

In the process of land acquisition and compensation and resettlement, the following measures will be taken 

to minimize the complaints and grievances of PAPs: 1) Widely publicize the land acquisition and 

compensation and resettlement policies. The project implementation unit and local government 

departments will explain the land acquisition and resettlement policies of the project to the affected people 

in detail through meetings, talks and household surveys, so that the affected people can understand the 

principles of land acquisition and compensation and resettlement and the compensation standards as far 

as possible; 2) Increase the efforts of information disclosure. Through relevant media and bulletin boards, 

etc., disclose as much relevant information as possible to the affected people, such as data on losses, 

signing of compensation agreements, allocation and disbursement of compensation payments, etc., and 

accept the supervision of the affected people; 3) Strengthen communication and consultation with the 

affected people. The project implementation unit and local government departments will listen carefully to 

the opinions and demands of the affected people, engage in full communication and consultation with them, 

and help solve difficulties and problems in the process of land acquisition and resettlement in a timely 

manner. 

In the process of preparation and implementation of the action plan for resettlement of PAPs under this 

project, the participation and consultation of affected persons will always be emphasized, and a complaint 

mechanism will be established for affected persons. Affected persons who are dissatisfied or believe that 

they have been subjected to unreasonable and unfair treatment in the process of land acquisition and 

compensation and resettlement can seek solutions through the relevant procedures. 

10.1 GRIEVANCE HANDLING PROCEDURES IN THE RESETTLEMENT 
PROCESS 

Because the resettlement process is conducted with the participation and consultation of affected people, 

huge disputes regarding land acquisition and resettlement may not arise. However, to ensure that there are 

channels for affected people to be able to file complaints about all aspects related to land acquisition and 

resettlement, the Project has established a multi-channel grievance mechanism during the preparation and 

implementation of the Resettlement Action Plan. The grievance mechanism is specified below: 

• Stage 1: If affected people have a grievance complaint related to land acquisition, they can file a 

grievance with the village committee. If it can be resolved in person, the Village Council shall face 

the complainant to explain and answer the complaint. If it cannot be resolved immediately, it shall 

be resolved within 1 week of receiving the complaint; 

• Stage 2: If the affected person is not satisfied with the solution given by the Village Council, he/she 

can file a verbal or written complaint to the relevant department of the Yantai Development Area 

Natural Resource Planning Bureau after receiving the processing decision, or he/she can also use 

the contact information posted on the public notice to telephone to Reflect the complaint. The 

relevant department shall make a written record of the received complaint and make a decision 

within 2 weeks; 

• Stage 3: If the affected person is still dissatisfied with the above processing results, he/she may, 

after receiving the processing decision, file a complaint with the Yantai Bureau of Letters and Visits, 

and the Office will register the petition and refer the complaint to the relevant department, transfer 

the complaint and reply to the petitioner within 30 days; 
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• Stage 4: If the affected person is still dissatisfied with the decision on the handling of the letter and 

petition. The affected person may reflect the complaint to a higher level of the Bureau of Letters 

and Visits (Shandong Province Bureau of Letters and Visits), and the complaint matter shall be 

processed and feedback to the petitioner within 15 days; 

• Stage 5: If the affected person is not satisfied with any of the above complaint handling results, 

according to the Administrative Litigation Law, the affected person may file an administrative lawsuit 

with the People's Court against any aspect of the resettlement. 

 

Alternatively, affected persons may call the 12345 Mayor's Hotline and the 6612345 Livelihood Hotline 

directly to file their complaints. For issues that can be resolved directly, the government operator will 

give an appropriate reply. For complaints or suggestions that cannot be answered on the spot and need 

to be investigated and resolved and implemented, the government operator will be transferred to the 

department for handling according to the principle of functional jurisdiction after registering the 

acceptance, and the functional departments must feedback the results to the calling citizens and reply 

to the hotline service platform within the stipulated time. Unsatisfactory results will be sent back to the 

responsible unit to re-address, and highlighted, tracked and supervised, until the complainers are 

satisfied. At the same time, the matters referred to a strict deadline for completion, emergency category 

to be resolved on the same day, consultation, help category within 5 days to resolve, complaints, 

suggestions within 15 days to resolve the category. The flow of the complaint mechanism is detailed in 

the figure below: 

 

Figure 10-1 Grievance Handling Procedure 

 

Affected persons may lodge a complaint about any aspect of resettlement. These procedures will be 

communicated to the affected persons through meetings and other means so that they are fully aware of 

their rights to appeal. At the same time, media tools will be used to enhance publicity and to organize 
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opinions and suggestions on migration into information articles, which will be handled by migration agencies 

at all levels in a timely manner. Resettlement agencies at all levels will receive complaints and appeals from 

affected persons free of charge, and the reasonable costs incurred will be paid from the unforeseen costs 

of migration. 

The contact details of the heads of the departments concerned with land acquisition are shown in Table 

10-1. 

Table 10-1Contacts in Relevant Departments 

Department Name Position Contact 

Yantai Development Area Natural 
Resource Planning Bureau 

Wu Zhongzhen Section Chief 0535-6393021 

Chaoshui Township Government Zhu Guang Department Head 13405455058 

Yantai Institute of Science and 
Technology Huang-Bohai Campus 
Project Department 

Zheng Susheng Project Manager 13807057725 

Xuli Village Zhao QInglin Secretary 13708910117 

 

 

10.2 GRIEVANCE HANDLING PROCEDURES DURING PROJECT 
CONSTRUCTION 

The school has established a special grievance and complaint mechanism for this project. During the 

construction of the project, if the public has any complaints and grievances, they can reflect them to the 

village committee and the village committee will reflect them to the school project manager. The Huang-

Bohai Campus will establish an effective community liaison mechanism and assign someone to be 

responsible for community communication and liaison. Therefore, project-affected villagers may also submit 

complaints directly by phone (contact information will be disclosed to the community; community liaison: 

Mr. Ni, contact information: 15688633086). In addition, the contact information of the construction party will 

be disclosed to the community after the project enters the construction period, and the public can directly 

file complaints to the construction party. The appropriate contact person and phone number will be 

publicized during the construction period. Once a complaint is received, the school or the construction 

company will resolve the complaint within the shortest possible time and may extend the time period 

accordingly if there are difficulties, but the extension will not exceed 2 weeks. At the same time, the project 

owner or construction unit will make a written record of the completion of the grievance handling for 

evaluation in the later monitoring and assessment. 

If the complainant is not satisfied with the results of the grievance handling through any of the above 

channels, the complainant may also call the Mayor's Hotline 12345, 6612345 Livelihood Hotline. The 

government operator will receive the complaint and make a record according to the content of the complaint 

and coordinate with the relevant departments for coordination and resolution. Specific complaint handling 

procedures and feedback time to participate in the 9.1. Similarly, the project owner or construction unit will 

make a written record after the complaint handling, in order to be evaluated in the later monitoring and 

evaluation. 

The project grievance handling flow chart is detailed in Figure 10-2. 
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Figure 10-2 Project Grievance Handling Flow During Project Construction 
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11. RESETTLEMENT COSTS AND PAYMENTS 

11.1 RESETTLEMENT BUDGET 

The total migration budget of this project is 107.496 million yuan. among which, the compensation cost for 

permanent land acquisition is 29.0764 million yuan, the compensation cost for ground attachment is 

11.7497 million yuan, and the estimated cost for physical displacement is 66.6698 million yuan. The 

estimated cost of migration for this project is detailed in Table 11-1. 

Table 11-1 Resettlement Budget Table 

No. Item Unit 

Compensation 
Standard

（yuan/unit） 

Quantity 
Total 

Cost Total 

Part I Permanent Land Acquisition         

1.1 Area 
comprehensive 

land price 

Land 
compensation 

fee mu 60000 387.69 23261130 

1.2 
Resettlement 

subsidy 

1.3 Social security fund subsidy mu 15000 387.69 5815282.5 

Subtotal yuan     29076412.5 

Part II Ground Attachments         

2.1 Crops mu 38000 61.25 2327500 

2.2 Grapes, Apples mu 38000 237.75 9034500 

2.3 Irrigation Facilities mu 1000 387.69 387685.5 

Subtotal yuan     11749685.5 

Part III House Demolition     

3.1 Residential Homes M2 3800 12823.6 48729794 

3.2 Relocation Incentives Household 138000 130 17940000 

Subtotal yuan   66669794 

Total Cost4 yuan     107495892 

 

  

 
4 Total cost of resettlement does not include a budget for related taxes (e.g., land acquisition and management fee, 

cultivated land reclamation fee, cultivated land occupation tax) and unforeseen costs. 
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11.2 FLOW OF FUNDS AND DISBURSEMENT PLAN 

11.2.1 Flow of Funds Disbursement 

The project will be implemented in accordance with the compensation policy and compensation standards 

determined in the Resettlement Plan for PAPs, and after confirming the land area and appurtenances 

compensation table by the Village Committee of the affected villages and the affected farmers, the Finance 

Bureau of Huang-Bohai New Area will disburse the land acquisition compensation cost to the People's 

Government of Chaoshui Town. The People's Government of Chaoshui Town will pay to the affected 

farmers of the land requisition through the village committee of Xuli Village. The process of fund 

disbursement for this project is as follows: 

• Step 1: The land acquisition government raises funds for land acquisition and deposits them into 

the special account for land acquisition funds of the Finance Bureau of Huang-Bohai New Area; 

• Step 2: After the land acquisition is approved, the District Finance Bureau transfers the social 

insurance premiums to the District Human Resources and Social Security Bureau for the payment 

of the pension insurance of the people whose land is acquired; 

• Step 3: The District Finance Bureau will pay the comprehensive land value compensation fee 

(including land compensation fee and resettlement subsidy fee) for the land requisitioned area by 

transferring the payment through the People's Government of Chaoshui Township to the Village 

Committee of Xuli Village, which will distribute and distribute the payment in a unified manner; 

• Step 4: The District Finance Bureau will pay the compensation fees for seedlings and ground 

attachments directly to the owners of the ground attachments via the People's Government of 

Chaoshui Town by transfer; 

• Step 5: The project owner pays all the land use fees to the Finance Bureau of Huang-bohai New 

District and obtains the land use right. 

See Figure 11-1 for details of the payment process of the migration funds of this project. 

 

Figure 11-1Payment Process of the Resettlement Funds 
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11.2.2 Disbursement Plan 

The disbursement of funds for this project must follow the following principles: 

• All costs related to resettlement will be accounted for in the total project budget; 

• Compensation for land and assets will be paid in full prior to the use of the requisitioned land; 

• The project owner will set up an internal financial and supervisory organization to ensure that all 

funds are disbursed on time. 

The People's Government of Chaoshui Township, through the Village Committee, will pay the 

compensation for land and assets directly to the affected farmers and/or owners of ground attachments. 

During the compensation payment period, if the resettlement budget is exceeded due to changes in the 

project scope, compensation rates or inflation, the Land Acquisition Implementing Government and the 

project owner will ensure that sufficient resettlement funds are mobilized and disbursed to the affected 

people. When updating the Resettlement Plan, the budget will be adjusted accordingly.
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12. MONITORING AND EVALUATION 

In order to ensure that the resettlement action plan is executed and successfully implemented in 

accordance with the resettlement action plan and to achieve the objective of proper resettlement of the 

resettled people, the project will monitor and evaluate the implementation of land acquisition and 

resettlement activities in accordance with the requirements of AIIB's Environmental and Social Standards, 

ADB's Involuntary Resettlement Safeguard Policy, and the relevant domestic policies, and will submit the 

semi-annual monitoring report and the completion report of the resettlement plan to ADB and AIIB on time 

and obtain approval. The project owner will use qualified and experienced social experts for project 

monitoring. 

This migration survey has not surveyed the resettlement areas, and this resettlement plan does not include 

the land acquisition impacts in the resettlement areas and the resettlement program. The project owner will 

prepare and monitor the resettlement plan for the resettlement areas in accordance with the relevant 

requirements of ADB and AIIB. 

12.1 MONITORING 

In order to systematically manage the resettlement activities of the project, the project owner will utilize 

experts with appropriate qualifications and experience to carry out monitoring to check the resettlement 

activities. By establishing a database of land acquisition and resettlement information, the whole process 

of preparation and implementation of resettlement will be monitored and inspected according to the relevant 

policies and resettlement action plans at all levels. 

1) Implementation Procedures 

During the implementation period, the project unit collects information on resettlement implementation 

based on the monitoring samples and transmits the records of current activities in a timely manner so as to 

maintain continuous monitoring of resettlement implementation. 

2) Monitoring contents 

Resettlement monitoring content includes: 

• Coordination of the planning and implementation of land acquisition and resettlement based on the 

resettlement action plan 

• Disbursement, use and availability of funds for compensation and resettlement of all kinds 

• Social security resettlement of those affected by Land Acquisition 

• Income recovery of affected households after Land Acquisition 

• Employment and skills training of those affected by Land Acquisition 

• Staffing, training and efficiency of resettlement organizations. 

• Registration and handling of PAPs' complaints and grievances 

3) Timing of submission of monitoring reports 

Depending on the actual situation of the project, the Project Implementation Unit (PIU) will complete a semi-

annual interim monitoring report and submit it to ADB and AIIB within 6 months of the first disbursement. 

At the same time, Yantai IST will make regular reports to the headquarters to ensure that the resettlement 



Resettlement Plan 

80 
 

work is carried out according to the plan and that the set objectives are achieved. An outline of the 

monitoring report is provided in Annex G. 

 

12.2 INSPECTION OF RESETTLEMENT COMPLETION 

1) Purpose and task 

Resettlement Completion Monitoring and Evaluation (RCME) is carried out by experts with appropriate 

qualifications and experience to accept and evaluate the completion of land acquisition and resettlement of 

the project. It will evaluate whether the resettlement is in compliance with national laws on land acquisition 

and resettlement, whether it complies with the AIIB Environmental and Social Standards and ADB 

Safeguard Policies, and whether the production and living standards of the resettled people have been 

improved or at least maintained to the same levels as those prior to the project, as well as whether the 

objectives of this resettlement plan have been achieved. Whether the objectives of this resettlement 

program have been achieved. The Project Owner may consider using a third party with appropriate 

qualifications and experience to support monitoring activities and reporting. 

2) Monitoring Indicators 

According to the purpose of the resettlement monitoring and evaluation, and taking into account the actual 

situation of this project, the monitoring indicators will mainly include: 

• Resettlement institutions 

• Consistency of resettlement activities with resettlement policies 

• Organizational management, internal control and its appropriateness of resettlement institutions 

• Accuracy of monitoring reports 

• Progress of resettlement work 

• Availability and adequacy of compensation funds 

• Timely relocation and progress of affected people 

• Reasonableness of compensation rates and timeliness of payments. 

• Restoration of production and livelihoods 

• Restoration of productive capacity of affected people 

• Utilization and destination of compensation payments 

• Progress of social security resettlement 

• Implementation of employment and skills training 

• Others 
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• Adequacy and reasonableness of public consultation and participation 

• Listening to and resolving complaints from affected people 

• Understanding the satisfaction level of the affected people 

3) Submission of Monitoring and Evaluation Report 

Upon completion of all resettlement activities, the Project Owner will submit the Resettlement Completion 

Assessment Report (RCAR) to the ADB and AIIB by December 2027. 
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13. RIGHTS MATRIX 

Information on eligibility criteria, categories of affected persons, compensation rates, and resettlement and rehabilitation measures are provided in 

Table 13-1.  

Table 13-1 Resettlemt Right Matrix 

Loss 
category 

Impact situation 

Organization or 
individuals 
entitled to 

compensation 

Number of 
compensators  

Compensation policies and standards 
Responsible 

agency 

Permanent 

expropriation 

of rural 

collective land 

Permanent 

expropriation of 

rural collective 

land 387.69mu 

Farmers holding 

land use rights 

Permanent 

expropriation of land 

involves 165 

households and 531 

people in Xuli 

Village, Chao Shui 

Town, Yantai Huang-

Bohai New Area 

1. Monetary compensation. Comprehensive land price 

compensation standard for the area belonging to this 

project is 60,000yuan/mu. 

2.Employment and skill training. Vocational and 

technical training will be provided to rural laborers of 

school age who have lost their land, and various forms 

will be taken to help them find employment, such as 

targeted recommendations, admission exchanges, and 

guiding them to transfer to non-agricultural industries. 

3.The monitoring team will track the implementation of 

employment and skills training and include it in the 

monitoring report. 

4.Social security placement. The scope of pensioners 

of the acquired farmers is all members of the collective 

economic organization of the village (neighborhood) 

involved in the acquired land. 

5.The source of funds for the pension insurance of the 

acquired farmers includes all the social pension security 

funds and 40% of the sum of land compensation and 

resettlement subsidies generated from the acquired 

land. 

Project Owner 、

Yantai 

Development 

Area Natural 

Resource 

Planning Bureau

、 Huang-Bohai 

New Area Social 

Security Bureau, 

Chaoshui 

Township 

People's 

Government, 

Village 

Committee of Xuli 

Village 
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Loss 
category 

Impact situation 

Organization or 
individuals 
entitled to 

compensation 

Number of 
compensators  

Compensation policies and standards 
Responsible 

agency 

Ground 

attachments 

and standing 

crops 

Grain and grapes, 

apples and other 

fruit trees and 

standing crops  

Ground attachment 

owners 

Including all farmers 

with ground 

attachments within 

the land acquisition 

area 

1、The compensation fee is directly compensated to 

the ground attachment owners. 

2、Compensation for different kinds of seedlings or 

ground attachments of different periods is uniformly 

based on the compensation standard of 38,000 

yuan/mu. 

3、Ground attachments are still returned to the original 

owner. 

Yantai 

Development 

Area Natural 

Resource 

Planning Bureau, 

Chaoshui 

Township 

People's 

Government 

Housing The requisitioned 

land involves 

38.39 rural 

collective 

residential land, 

involving 130 

villagers' physical 

displacement 

Rural house owners Physical 

displacement 

affecting a total of 

130 households in 

Xuli Village 

1 、 This relocation implements resettlement 

compensation or monetary compensation for residential 

houses, and monetary compensation for non-

residential houses. 

2、Within 60 working days after the villagers sign the 

agreement and demolish their houses, the village 

committee will be responsible for distributing all the 

money to the relocated residents in one go, except for 

the reward of 20,000yuan according to the regulations. 

Yantai 

Development 

Area Natural 

Resource 

Planning Bureau

、 the People's 

Government of 

Chao Shui Town, 

and the Village 

Committee of Xuli 

Village. 

Enterprises Expropriation of 

70.8mu of 

agricultural land of 

Yantai Yeda 

Yantai Yeda 1 State-owned 

enterprise 

1、Compensation for aboveground appurtenances and 

seedlings shall be the same as the compensation 

standard for the generally affected people. 

2、The compensation standard for land is the same as 

that for the affected people in general. 

Yantai 

Development 

Area Natural 

Resource 

Planning Bureau

、 Chaoshui 

Township 

People's 

Government 
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APPENDIX 

Appendix A Schedule of Impact and Compensation for Permanent Land 
Acquisition Subdivision 

To protect privacy, specific names and other information have been hidden. 

Table 1：Breakdown of impacts and compensation for permanent land acquisition subdivided into 

households (cultivated land) in Xuli Village 

No Name 
Family 

Size 
Area 

Compensation Rate

（yuan/mu） 

Compen 
Amount

（yuan） 

1 Song** 4 2 60000 120000 

2 Zhao* 4 4.5 60000 270000 

3 Lyu** 5 2.6 60000 156000 

4 Zhao** 4 1.7 60000 102000 

5 Zhao** 4 2.2 60000 132000 

6 Zhao** 4 5.26 60000 315600 

7 Fan** 3 5.68 60000 340800 

8 Zhao** 3 3.8 60000 228000 

9 Huang** 3 3.8 60000 228000 

10 Zhao** 2 5.8 60000 348000 

11 Zhao** 4 2.2 60000 132000 

12 Zhao** 3 3.76 60000 225600 

13 Liu** 5 2.4 60000 144000 

14 Zhao** 3 3.58 60000 214800 

15 Zhao* 4 4.3 60000 258000 

16 Zhao* 5 3.91 60000 234600 

17 Zhao** 3 2.84 60000 170400 

18 Zhao** 4 5.6 60000 336000 

19 Zhao** 3 3.8 60000 228000 

20 Zhao** 5 4.1 60000 246000 

21 Zhao** 4 1.07 60000 64200 

22 Zhao** 9 9.2 60000 552000 

23 Li** 4 4.1 60000 246000 

24 Zhao** 2 4.6 60000 276000 

25 Liu** 5 7.1 60000 426000 

26 Zhao** 4 8.9 60000 534000 

27 Zhao** 6 12.2 60000 732000 

28 Zhao** 7 16.6 60000 996000 

29 Wang** 5 13.3 60000 798000 

30 Zhao** 3 7.2 60000 432000 
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No Name 
Family 

Size 
Area 

Compensation Rate

（yuan/mu） 

Compen 
Amount

（yuan） 

31 Zhao** 3 6.8 60000 408000 

32 Zhao** 7 14.3 60000 858000 

33 Zhao* 3 8.1 60000 486000 

34 Zhao** 4 3.5 60000 210000 

35 Hao** 6 11 60000 660000 

Total    12108000 
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Appendix B Breakdown of Impacts and Compensation for Sub-division of Ground 
Attachments and Standing Crops 

Information such as specific names has been hidden due to privacy protection. 

Table1：Breakdown of impacts and compensation for above ground attachments and standing 

crops by household in Xuli Village 

No Name 
Family 

Size 

Ground Attachment and 

Crops（mu） 

Compensation 
Standard

（yuan/mu） 

Compensation 
Amount

（yuan） Wheat Grapes, Apples 

1 Song** 4 1.2 0.8 38000 76000 

2 Zhao* 4 1.2 3.3 38000 171000 

3 Lyu** 5  2.6 38000 98800 

4 Zhao** 4  1.7 38000 64600 

5 Zhao** 4  2.2 38000 83600 

6 Zhao** 4 3.23 2.03 38000 199880 

7 Fan** 3 5.68 0 38000 215840 

8 Zhao** 3 0.62 3.18 38000 144400 

9 Huang** 3  3.8 38000 144400 

10 Zhao** 2  5.8 38000 220400 

11 Zhao** 4  2.2 38000 83600 

12 Zhao** 3 0.8 2.96 38000 142880 

13 Liu** 5  2.4 38000 91200 

14 Zhao** 3  3.58 38000 136040 

15 Zhao* 4 4.3 0 38000 163400 

16 Zhao* 5  3.91 38000 148580 

17 Zhao** 3  2.84 38000 107920 

18 Zhao** 4 2.1 3.5 38000 212800 

19 Zhao** 3  3.8 38000 144400 

20 Zhao** 5 2.04 2.06 38000 155800 

21 Zhao** 4 1.07 0 38000 40660 

22 Zhao** 9 8.3 0.9 38000 349600 

23 Li** 4  4.1 38000 155800 

24 Zhao** 2  4.6 38000 174800 

25 Liu** 5  7.1 38000 269800 

26 Zhao** 4  8.9 38000 338200 

27 Zhao** 6 1 11.2 38000 463600 

28 Zhao** 7 2.3 14.3 38000 630800 

29 Wang** 5  13.3 38000 505400 

30 Zhao** 3  7.2 38000 273600 
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No Name 
Family 

Size 

Ground Attachment and 

Crops（mu） 

Compensation 
Standard

（yuan/mu） 

Compensation 
Amount

（yuan） Wheat Grapes, Apples 

31 Zhao** 3 0.7 6.1 38000 258400 

32 Zhao** 7 1.79 12.51 38000 543400 

33 Zhao* 3 0.72 7.38 38000 307800 

34 Zhao** 4 0.7 2.8 38000 133000 

35 Hao** 6 3.3 7.7 38000 418000 

Total 7668400 

Names are hidden to protect privacy。 
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Appendix C House Demolition Subdivision Impact and Compensation Schedule 

Privacy protection is involved and specific names and other information have been hidden. 

Table 1： Breakdown of Impacts and Compensation for House Demolition Subdivisions 

No Name 
Family 

Size 
House Area 

House 
Structure 

Number 

1 Zhao** 3 94.08 Bricks 1 

2 Zhao** 4 94.54 Bricks 1 

3 Zhao** 3 96.83 Bricks 1 

4 
Cheng**

（Wang**） 
4 101.65 Bricks 1 

5 Zhao** 5 93.95 Bricks 1 

6 Zhao** 4 0 Bricks 1 

7 Zhao** 3 106.78 Bricks 1 

8 Zhao** 3 111.14 Bricks 1 

9 Zhao* 3 112.18 Bricks 1 

10 Zhao** 6 97.97 Bricks 1 

11 Zhao** 3 98.52 Bricks 1 

12 Zhao** 4 95.07 Bricks 1 

13 Zhao** 5 97.93 Bricks 1 

14 Zhao** 3 136.74 Bricks 1 

15 Zhao**（Zhao**） 2 91.6 Stone 1 

16 Zhao**（Zhao**） 3 93.16 Bricks 1 

17 Zhao** 4 117.95 Stone 1 

18 Zhao** 6 117.28 Bricks 1 

19 Zhao** 2 117.29 Bricks 1 

20 Zhao*（Zhao**） 2  Thatched 1 

21 Zhao**（Zhao**） 2 108.76 Stone 1 

22 Zhao** 3 117.18 Bricks 1 

23 Zhao**（Zhao**） 4 115.83 Bricks 1 

24 Zhao** 2 111.93 Bricks 1 

25 Zhao*（Zhao***） 3 111.91 Bricks 1 

26 Zhao** 4 112.14 Bricks 1 

27 Zhao** 2 112.2 Bricks 1 

28 Zhao** 3 97.48 Bricks 1 

29 Zhao** 3 114.77 Bricks 1 

30 Zhao**（Zhao**） 2 110.22 Stone 1 

31 Chen** 3 135.31 Bricks 1 

32 Fan**（Fan**） 4 122.44 Thatched 1 

33 Zhao** 5 90.75 Bricks 1 

34 Zhao** 3 100.16 Bricks 1 
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No Name 
Family 

Size 
House Area 

House 
Structure 

Number 

35 Zhao** 2 84 Bricks 1 

36 Zhao** 5 100.31 Bricks 1 

37 Wang** 1 95.53 Bricks 1 

38 Zhao**（Zhao**） 2 80.05 Bricks 1 

39 Zhao** 3 73.96 Bricks 1 

40 Zhao** 2 55.81 Bricks 1 

41 Zhao** 4 60.47 Bricks 1 

42 Zhao** 3 43.24 Bricks 1 

43 Zhao**（Zhao**） 5 39.37 Bricks 1 

44 Chen**（Chen**） 2 105.78 Thatched 1 

45 Chen**（Chen**） 2 62.37 Bricks 1 

46 Zhao** 3 211.76 Bricks 1 

47 Zhao** 1 107.8 Bricks 1 

48 Zhao** 2 132.76 Bricks 1 

49 Zhao** 1 102.3 Bricks 1 

50 Zhao** 2 126.82 Bricks 1 

51 Zhao**（Zhao**） 3 81.04 Bricks 1 

52 Zhao** 1 91.07 Bricks 1 

53 Zhao** 2 89.85 Bricks 1 

54 Song** 3 80.95 Bricks 1 

55 
Zhao**、Zhao**、

Zhao**（Zhao**） 
4 71.71 Bricks 1 

56 Fan** 4 91.41 Bricks 1 

57 Fan** 3 83.67 Bricks 1 

58 Zhao**（Zhao**） 3 97.36 Bricks 1 

59 Chen* 3 54.05 Bricks 1 

60 Sun** 4 60.62 Bricks 1 

61 Zhao** 4 110.78 Bricks 1 

62 Fan** 3 107.9 Bricks 1 

63 Zhao** 5 115.01 Bricks 1 

64 Zhao** 4 104.08 Bricks 1 

65 Zhao** 3 111.06 Bricks 1 

66 Zhao**（Zhao**） 4 79.89 Bricks 1 

67 Zhao** 3 91 Bricks 1 

68 Zhao** 5 121.87 Bricks 1 

69 Zhao** 3 103.66 Bricks 1 

70 Zhao** 2 90.05 Bricks 1 

71 Zhao** 3 125.47 Bricks 1 

72 Zhao** 4 132.58 Bricks 1 
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No Name 
Family 

Size 
House Area 

House 
Structure 

Number 

73 Zhao** 2 119.93 Bricks 1 

74 Zhao** 2 100.08 Bricks 1 

75 Zhao** 3 113.09 Bricks 1 

76 Zhao** 2  Bricks 1 

77 Zhao** 3 102.6 Bricks 1 

78 Zhao** 4 94.62 Bricks 1 

79 Zhao**（Zhao**） 5 103.43 Bricks 1 

80 Zhao**（Zhao**） 3  Stone 1 

81 Zhao** 2 115.39 Bricks 1 

82 Zhao** 3 110.8 Bricks 1 

83 Zhao** 5  Bricks 1 

84 Zhao** 3 128.29 Bricks 1 

85 Zhao** 2 114.38 Bricks 1 

86 
Zhao**、Zhao**

（Wang**） 
2 84.98 Bricks 1 

87 Zhao** 3 125.63 Bricks 1 

88 Zhao** 2 120.05 Bricks 1 

89 Zhao**（Zhao**） 3 117.29 Bricks 1 

90 Zhao** 4 112.88 Bricks 1 

91 Zhao** 2 97.87 Bricks 1 

92 Lv**（Zhao**） 3 114.97 Bricks 1 

93 Zhao** 2 119.81 Bricks 1 

94 Zhao** 3 120.21 Bricks 1 

95 Zhao** 4 118.87 Bricks 1 

96 Zhao** 2 112.2 Bricks 1 

97 Zhao** 3 110.47 Bricks 1 

98 Chen**（Chen**） 2 115.89 Bricks 1 

99 Zhao** 4 117.15 Bricks 1 

100 Zhao** 3 122.42 Bricks 1 

101 Wang**（Zhao**） 2 76.28 Bricks 1 

102 Zhao** 1 118.5 Bricks 1 

103 Zhao** 2 113.77 Bricks 1 

104 Zhao** 1 125.38 Bricks 1 

105 Zhao** 2 114.7 Bricks 1 

106 Zhao** 3 116.82 Bricks 1 

107 Zhao** 4 79.68 Bricks 1 

108 Zhao** 2 113.81 Bricks 1 

109 Zhao** 3 116.85 Bricks 1 

110 Zhao** 2 97.32 Bricks 1 
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No Name 
Family 

Size 
House Area 

House 
Structure 

Number 

111 Zhao** 4 99.11 Bricks 1 

112 Zhao**（Zhao**） 3 95.69 Bricks 1 

113 Zhao** 2 89.52 Bricks 1 

114 Zhao** 3 94.8 Bricks 1 

115 Zhao** 2 82.3 Bricks 1 

116 Zhao** 3 76.6 Bricks 1 

117 Cui**（Zhao**） 2 80.51 Bricks 1 

118 Lv** 3 92.89 Bricks 1 

119 Zhao** 4 115.42 Bricks 1 

120 Zhao** 2 183.11 Bricks 1 

121 Cui**（Zhao**） 3 142 Bricks 1 

122 Zhao*（Zhao**） 1 54.96 Bricks 1 

123 Wang** 2 99.47 Bricks 1 

124 Zhao**（Zhao**） 3 83.22 Bricks 1 

125 Zhao**（Zhao**） 2 83.81 Stone 1 

126 Zhao**（Zhao**） 2 89.04 Bricks 1 

127 Zhao* 3 71.1 Bricks 1 

128 Zhao** 3 108.04 Bricks 1 

129 Zhao**（Zhao**） 4 110.94 Bricks 1 

130 Zhao**（Zhao**） 2 71.54 Bricks 1 

Total 384 12823.63   

Note: Names area hidden to protect privacy. 
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Appendix D Stakeholder Interviewee List 
 

No. Name Stakeholder List Position Contact 

1 Xu Xishui 
Yaitai Development Zone Natural 

Resources Planning Bureau 
Director 183******** 

2 Chang Shuai 
Yaitai Development Zone Natural 

Resources Planning Bureau 
Deputy Director 188******** 

3 Mr. Ning 
Yaitai Development Zone Natural 

Resources Planning Bureau 
Section Officer 159******** 

4 Xia Guoyong 
Yaitai Development Zone Natural 

Resources Planning Bureau 
Section Officer 198******** 

5 Mr. Zhu Chao Shui Township Government 
Party Committee 

Member 
136******** 

6 Mr. Zhao 
Chao Shui Township Human 

Resources Department 
Employee N/A 

7 
Principle 

Zheng 
Yantai IST 

Head of Huang-

Bohai Campus 

Construction 

Command 

138******** 

8 Zhao Qinglin Xuli Village Secretary 137******** 

9 30 Villagers Xuli Village Villager N/A 
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Appendix E Site Photographs 

  

Photo1：Xuli Village Committee Photo2：Xuli Village Overview 

  

Photo3：Xuli Village Overview Photo4：Xuli Village Committee Interview 

 

 

Photo5：Xuli Village Household Interview Photo6：Xuli Village Household Interview 
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Photo７：Government Agencies Interview Photo８：Jiesong Ying Resettlement Condition 

 

 
Photo9： Resettlement Area Hechang Jiayuan 

Construction 

Photo10：Resettlement Area Hechang Jiayuan 

Construction 

  
Photo11：Resettlement Area Hechang Jiayuan 

Vicinity 

Photo12：Resettlement Area Hechang Jiayuan 

Neighborhood 
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Appendix F Sample Complaint Mechanism Form 

Internal number   

Complainant Contact Name/Anonymous 

Phone: 

Email: 

Address: 

Content of Complaint   

 

 

 

 

 

Date complaint received   

Action taken  

 

 

 

 

 

 

 

Is the solution satisfactory YES 

NO 

Date of resolution   

Need for follow-up monitoring  

Recommendations to avoid similar incidents   
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Annex G Outline of Monitoring Report 

Outline for Monitoring of Resettlement 

1. Introduction 

2. Resettlement Impact Update 

3. Permanent Land Acquisition 

4. Seedlings and Ground Attachments 

5. Resettlement Policy Update 

6. Progress and Effectiveness of Compensation and Livelihood Restoration 

7. Progress of monetary compensation and resettlement 

8. Social Security Resettlement 

9. Employment and skill training 

10. Public Participation and Complaint Handling 

11. Information Disclosure and Public Participation 

12. Complaints 

13. Conclusion and Recommendations (Next Steps) 


