

**L0374A - Bukhara Region Water Supply and Sewerage Project Phase II**

Project Country: Uzbekistan	Bank's Approval Date of the Initial Procurement Plan: March 7, 2022
Project Sector: Water	Approved PP Revision No.:1
AIB Loan (USD Million): 248.4	Bank's Approval Date of the PP Revision: 21 November 2022
Project Implementing Entity: Uzsvtaminot Republic of Uzbekistan, Tashkent city, Niyozbek yuli str. 1.	

## PROJECT PROCUREMENT PLAN

Contract No.	Contract Description	Cost Estimate in USD Million	AIB financing (%)	Procurement Category (Note 1)	Procurement Method (Note 2)	Bank Review (Prior/Post)	Pre-qualification (Yes/No)	Advance Contracting (Yes/No)	Expected Date of Advertisement	Expeded Date of Contract Signing	Contract Duration (Month)	Comments (if any)	Name of Supplier/Contractor/Consultant	Country of Supplier/Contractor/Consultant	Contract Price [currency(ies) and amount(s)]	Actual Contract Signing Date
BWSP-2/QCBS-W/01	Detailed design for construction works of water supply system	4.85	100%	Consultant Services	IOCS/QCBS	Prior	No	No	12/7/2022	11/2/2023	18 months					
BWSP-2/QCBS-S/02	Detailed design for construction works of sewerage system	2.15	100%	Consultant Services	IOCS/QCBS	Prior	No	No	12/7/2022	11/2/2023	18 months					
BWSP-2/QCBS-WS/03	Construction supervision and project management consultant for water supply system and sewerage system	4.10	100%	Consultant Services	IOCS/QCBS	Prior	No	No	4/7/2023	3/15/2024	60 months					
BWSP-2-W/S5	Project audit	0.15	100%	Consultant Services	NCS/LCS	Post	No	No	2/8/2023	4/8/2023	60 months					
BWSP-2-W1	Various Packages and Lots (TBA) for water supply infrastructure in Gijduvon, Vobkent and Shofirkon districts	120.00	100%	Works	IOCT	Prior	No	No	3/10/2024	10/4/2024	Various	Various Packages and Lots planned to be advertised from 10/2023				
BWSP-2-W23	Assorted Equipment for water supply systems	0.70	100%	Goods	IOCT	Prior	No	No	8/1/2024	11/01/2024	6 months					
BWSP-2-W24	Counters and ultrasonic flowmeters Priority I	3.90	100%	Goods	IOCT	Prior	No	No	1/2/2024	31/05/2024	6 months					
BWSP-2-W25	Counters and ultrasonic flowmeters Priority II	2.80	100%	Goods	IOCT	Prior	No	No	1/2/2024	31/05/2024	6 months					
BWSP-2-S1	Various Packages and Lots (TBA) for sewage system infrastructure in Bukhara district (in Gala-Osiyo), in Jondor, Shofirkon and Vobkent districts centers, in Peshko district (in Yangibozor) and in Kogon district	79.00	100%	Works	IOCT	Prior	No	No	30/03/2023	30/06/2023	Various	Various Packages and Lots planned to be advertised from 03/2023				
BWSP-2-S-2	Assorted Equipment for sewerage systems	1.43	100%	Goods	IOCT	Prior	No	No	8/1/2024	11/1/2024	6 months					

Note 1: Goods/works/non consultant services or consultant services

Note 2: For goods , works and non consulting services : IOCT/ST/DC/NCT/RFQ. For consultant services: IOCS/LC/NCS/DS and indicate if QCBS/FBS/LCS/QBS/CQS/IC